



DEPARTMENT OF TRANSPORTATION AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 11, 2023

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 21 March 2023 of DPWH Region XII Director **BASIR M. IBRAHIM**, endorsing the request for the **modification** of the project under FY 2023 GAA, to wit;


As per GAA/Original		As Modified	
Project Description			
UACS No. 300215102824000 Project ID: P00732143MN		CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities	
Construction of Magpet (Pangao-an - Don Panaca) to Davao City via Salaysay (Indawhong-Ballah-Masawang) to Lumondao (Junction Bukidnon to Davao) Road, Cotabato		Construction of Magpet (Pangao-an - Don Panaca) to Davao City via Salaysay (Indawhong-Ballah-Masawang) to Lumondao Junction Bukidnon to Davao) Road, Cotabato	
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target
CW-1- Construction of Concrete Road: 12.381 Lane-km	P 11,516,087.55 / Lane-km	P 142,580,680.00	CW-1- Construction of Concrete Road: 4.23254 Lane-km
			CW-2-Road Slope Protection Structure: 3,122.6 Square meters
EAO	-	P 5,171,320.00	EAO
Total: P 147,752,000.00		Total: P 147,752,000.00	

Justification:

- Increase in unit cost/decrease in physical target due to huge volume of Earthworks such as Surplus Common Excavation, Embankment from Roadway Excavation and Structure Excavation (30.18%).
- The project also includes Lined Canal (17.15%); and Miscellaneous Structures such as Metal Guardrails (Metal Beam) Including Post, Hazard Markers, and ReflectORIZED Thermoplastic Pavement Markings (8.58%).
- Additional Component, CW2 - Construction of Road Slope Protection Structure (Grouted Riprap and Stone Masonry) (11.39%) to ensure road side stability, prevent soil erosion, and protect the road from scouring and slips.
- The derived unit cost is based on the Approved Plans and Programs of Work.

27M00023 - SR2023-01-000594 dated 1-30-2023

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



ADOR G. CANLAS

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I


Undersecretary for Planning
and Public-Private Partnership Services


EUGENIO R. PIPO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

APPROVED /DISAPPROVED:


MANUEL M. BONOAN
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN3E03077

2.3 LDAM/OAL/AVS/AGC/ERP