



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 20, 2023

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

This refers to the memorandum dated 10 March 2023 of **DPWH Region XII Director BASIR M. IBRAHIM**, endorsing the request for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original		As Modified	
Project Description			
UACS No. 300203102315000 Project ID: P00731872MN		Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)	
Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)		Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)	
Jct. Lang Dulay Road leading to Brgy Lamdalag- Brgy Klubi- Brgy Lamcade (Site of world's most number of Tnalak weavers), Brgy. Klubi, Lake Sebu, South Cotabato		Jct. Lang Dulay Road leading to Brgy Lamdalag- Brgy Klubi- Brgy Lamcade (Site of world's most number of Tnalak weavers), Brgy. Klubi, Lake Sebu, South Cotabato	
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target
CW-1- Construction of Concrete Road: 2.847 Lane Km	₱ 19,297,966.28 / Lane Km	₱ 54,941,310.00	CW-1- Construction of Concrete Road: 2.5148 Lane Km
EAO	–	₱ 1,992,690.00	EAO
Total:		₱ 56,934,000.00	Total:
			₱ 56,934,000.00
Justification:			
- The decrease in physical target/ increase in unit cost is attributed to huge volume of surplus common excavation which comprised 24.91% of the total direct cost. - The project includes Drainage and Slope Protection Structures; and Miscellaneous Structures Metal Guardrail (Metal Beam) including Post, Hazard Markers, and Solar LED Street Light. - The derived unit cost is based on the Approved Plan and Program of Works.			

(Signature)



ADOR G. CANLAS

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services

APPROVED / ~~DIS~~APPROVED:



EUGENIO R. PIRO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 mksa/AVS/AGC/ERP

23M00075