



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 20, 2023

MEMORANDUM


FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

This refers to the memorandum dated 9 March 2023 of **DPWH Region XII Director BASIR M. IBRAHIM**, endorsing the request for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310205101089000 Project ID: P00705751MN			OO1: Ensure Safe and Reliable National Road System – Network Development - Construction of Missing Links/ New Roads Columbio - Lutayan - Koronadal Road Package C, Sultan Kudarat		
OO1: Ensure Safe and Reliable National Road System – Network Development - Construction of Missing Links/ New Roads Columbio - Lutayan - Koronadal Road Package C, Sultan Kudarat			OO1: Ensure Safe and Reliable National Road System – Network Development - Construction of Missing Links/ New Roads Columbio - Lutayan - Koronadal Road Package C, Sultan Kudarat		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW-1- Construction of Concrete Road: 6.108 lane-km	₱ 23,698,428.29 / lane-km	₱ 144,750,000.00	CW-1- Construction of Concrete Road: 12.9234 lane-km	₱ 11,200,612.84 / lane-km ₱ 22.4m/m.	₱ 144,750,000.00
EAO	-	₱ 5,250,000.00	EAO	-	₱ 5,250,000.00
Total:		₱ 150,000,000.00	Total:		₱ 150,000,000.00
Justification:					
- Decrease in unit cost as the road traverses on a flat terrain which requires lesser earthworks based on approved Detailed Engineering Design (DED). - Increase in physical target to maximize the utilization of the allotted funds and pave a longer road segment. - The derived unit cost is based on the approved DUPA and POW.					

Q

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.




ADOR G. CANLAS
Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services

APPROVED / ~~DISAPPROVED~~:



EUGENIO R. RIPO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 LDAM/OAL/ANS/AGC/ERP