

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Bonifacio Drive, Port Area, Manila

March 31, 2023

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 13 March 2023 of DPWH Region XII Director BASIR M. IBRAHIM, endorsing the request for the modification of the project under FY 2023 GAA, to wit:

As per GAA/Original		As Modified	
Project Description			
UACS No. 3101011009000000 Project ID: P00706061MN		ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads	
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads		ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads	
Kidapawan-Allah Junction Rd - K1651 + 352 - K1653 + 088		Kidapawan-Allah Junction Rd - K1646 + 475 - K1647 + 434	
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target
CW1- Preventive Maintenance of Road: Asphalt Overlay: 6.943 Lane Km	✓ P 9,729,223.68 / Lane Km	P 67,550,000.00	CW1- Preventive Maintenance of Road: Asphalt Overlay: 3.836 Lane Km
EAO	-	P 2,450,000.00	EAO
Total:		Total:	Unit Cost
-		P 70,000,000.00	P 35.2 11/ln P 17,609,489.05 / Lane Km P 67,550,000.00
			P 2,450,000.00 P 70,000,000.00

Justification:

- Decrease in Physical Target/ Increase in Unit Cost due to inclusion of Miscellaneous Structures such as ReflectORIZED Thermoplastic Pavement Marking White & Yellow, and Concrete Joint Sealant (Hot-Poured Elastic Type).
- Change in Station Limits to prioritize road segment that is located in flood prone area.
- The derived unit cost is based on the approved Plan, Program of Works and Detailed Unit Price Analysis.

(Signature)


(Signature)

Based on our evaluation, the submitted request for modification is in order hence, approval hereof is recommended.

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services



EMIL K. SADAIN, CESO I
Senior Undersecretary
and Focal Person for BARM Infrastructure

APPROVED / DISAPPROVED:



MANUEL M. BONOAN
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN3B01088