



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: XII-141
Project ID: P00707528MN

June 14, 2023

MEMORANDUM


FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

This refers to the memorandum dated 9 March 2023 of DPWH Region XII Director **BASIR M. IBRAHIM**, endorsing the request for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310101101131000 Project ID: P00707528MN			OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Preventive Maintenance - Primary Roads Marbel-Makar Rd, K1691 + 328 - K1693 + 451		
OO2: Ensure Safe and Reliable National Road System – Asset Preservation - Preventive Maintenance - Primary Roads Marbel-Makar Rd, K1690 + 449 - K1691 + 953.43					
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW-1- Preventive Maintenance of Road: Asphalt Overlay: 4,270 Lane Km	P 34,426,229.51 / lane-km	P 147,000,000.00	CW-1- Preventive Maintenance of Road: Asphalt Overlay: 9,014.58 Lane Km	P 16,057,303.17 / Lane Km <i>P 32.14/km</i>	P 144,749,844.00
EOG	-	P 3,000,000.00	EOG	-	P 3,000,000.00
Total:		P 150,000,000.00	Total:		P 150,000,000.00
Justification:					
<i>a</i> Increase in physical target/ decrease in unit cost to maximize the utilization of allotted fund and to asphalt overlay the whole carriageway width, 20.10 meters (6 lanes at 3.35m/lane), at 100mm thick (50mm Wearing Course & 50mm Binder Course) of Bituminous Concrete Surface with Emulsified Asphalt (98.93%).					
• Change in station limits was made to connect with the FY 2023 funded asphalt overlay project (project ID P00706207MN).					
• The derived unit cost is based on the approved Plan, Program of Works and Detailed Unit Price Analysis.					
• Please see attached evaluation of the Bureau of Construction (BOC) dated June 7, 2023.					

27M00/61 - NO SAA
SR 2023 - 06-011480 6/26/2023

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



ADOR G. CANLAS

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL: *body of the project*




MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services




EUGENIO R. RIPO
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

APPROVED/DISAPPROVED:


MANUEL M. BONOAN
Secretary

2.3 LDAM/OL/AFS/AGC/ERP

Department of Public Works and Highways
Office of the Secretary



WIN3E03032

23m00161