



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: XII-142
Project ID: P00707527MN

June 14, 2023

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

This refers to the memorandum dated 16 March 2023 of DPWH Region XII Director **BASTIR M. IBRAHIM**, endorsing the request for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original		As Modified			
Project Description					
UACS No. 310101100902000 Project ID: P00707527MN		OO1: Ensure Safe and Reliable National Road System -- Asset Preservation - Preventive Maintenance - Primary Roads			
OO1: Ensure Safe and Reliable National Road System -- Asset Preservation - Preventive Maintenance - Primary Roads Marbel-Makar Rd - K1706 + 000 -K1708 + 000, K1708 + 305 - K1709 + 500		Marbel-Makar Rd - K1706 + 055 - K1708 + 000, K1708 + 337 - K1708 + 593			
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW-1- Preventive Maintenance of Road: Asphalt Overlay 6.368 Lane km	P 30,307,788.945/ Lane Km	P 193,000,000.00	CW-1- Preventive Maintenance of Road: Asphalt Overlay 13.248 Lane km	P14,568,236.715 / Lane Km	P 193,000,000.00
EAO	-	P 7,000,000.00	EAO	-	P 7,000,000.00
Total:		P 200,000,000.00	Total:		P 200,000,000.00
Justification:					


- Increase in physical target/ decrease in unit cost to maximize the utilization of allotted fund and to asphalt overlay the whole carriageway width, 20.10 meters (6 lanes at 3.35m/lane), at 100mm thick (50mm Wearing Course & 50mm Binder Course) of Bituminous Concrete Surface with Emulsified Asphalt (94.738% of the total direct cost).
- Change in the project limits to avoid overlapping with FY 2023 Asphalt Overlay Project (P00706169MN) and to synchronize with the change in physical target.
- The derived unit cost is based on the Approved Plan, Program of Works and Detailed Unit Price Analysis.
- Please see attached copy of a similar project evaluated by the Bureau of Construction (BOC) dated June 7, 2023. Project number 2 (P00707528MN).

23M00/62 - SR2023- 03- 006380 dated 3/3/2023

UACS No. 310101100902000
Project ID: P00707527MN


Page 2 of 2

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


ADOR G. CANLAS


Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, PhD, CESO-I
Undersecretary for Planning
and Public-Private Partnership Services

APPROVED / DISAPPROVED:


EUGENIO R. PARDO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 LDAM/OAL/AVS/AGC/ERP

23M00162