



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: XII-143
Project ID: P00707770MN

June 14, 2023

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

This refers to the memorandum dated 16 March 2023 of **DPWH Region XII Director BASIR M. IBRAHIM**, endorsing the request for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310102101210000 Project ID: P00707770MN					
OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Preventive Maintenance - Secondary Roads					
Surallah-Lake Sebu-Maitum Road, K1806 + 894 - K1812 + 345, Lake Sebu, South Cotabato					
Surallah-Lake Sebu-Maitum Road - K1806 + 894 - K1812 + 695, Lake Sebu, South Cotabato					
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW-1- Preventive Maintenance of Road: Asphalt Overlay	₱ 17,262,969.589/ Lane Km	₱ 193,000,000.00	CW-1- Preventive Maintenance of Road: Asphalt Overlay	₱ 16,245,791.246 / Lane Km	₱ 193,000,000.00
11.180 Lane km			11.880 Lane km	₱ 30 M/km	
EAO	-	₱ 7,000,000.00	EAO	-	₱ 7,000,000.00
Total:		₱ 200,000,000.00	Total:		₱ 200,000,000.00
Justification:					
• Increase in physical target/ decrease in unit cost to maximize the utilization of allotted fund and to asphalt overlay the whole carriageway width, 6.7 meters (2 lanes at 3.35m/lane), at 100mm thick (50mm Wearing Course & 50mm Binder Course) of Bituminous Concrete Surface with Emulsified Asphalt (92.778% of the total direct cost). • The project includes Miscellaneous Structure such as Internally Illuminated (Solar) Pavement Levelled Markers/Stud Flush Type (Omnidirectional) and ReflectORIZED Thermoplastic Pavement Markers. • Change in the project limits to synchronize with the change in physical target. • The derived unit cost is based on the Approved Plan, Program of Works and Detailed Unit Price Analysis.					

23MOD163


SR 2023 - 03-606405

3/3/2023

UACS No. 310102101210000
Project ID: P00707770MN


Page 2 of 2

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


ADOR G. CANLAS


Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services

APPROVED /DISAPPROVED:



EUGENIO R. PIPO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 LDAM/OAL/AVS/AGC/ERP

27m00/63