

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Bonifacio Drive, Port Area, Manila

March 31, 2023

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 22 March 2023 of DPWH Region XII Director BASIR M. IBRAHIM, endorsing the request for the modification of the project under FY 2023 GAA, to wit:

As per GAA/Original		Project Description		As Modified	
UACS No. 310101100914000 Project ID: P00707750MN		ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads			
Cotabato-Lanao Road K1856 + 330 - K1859 + 220		Cotabato-Lanao Road K1856 + 226 - K1857 + 346			
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW-1- Preventive Maintenance of Road: Asphalt Overlay: 5.780 lane-km	P 16,695,501.73 / lane-km	P 96,500,000.00	CW-1- Preventive Maintenance of Road: Asphalt Overlay: 2.410 lane-km	P 21,540,178.57 / lane-km	P 96,500,000.00
EAO	-	P 3,500,000.00	EAO	-	P 3,500,000.00
Total:		P 100,000,000.00	Total:		P 100,000,000.00
Justification:					
- Decreased in physical target/increase of unit cost due to the usage of two (2)-layer 50mm Asphalt Overlay. - The project includes Solar LED Street Lights (Single Arm, with pedestal and footing) and ReflectORIZED Thermoplastic Pavement Markings. - Change in the project limits to synchronize with the decrease in physical target. - The derived unit cost is based on the approved Plan, Program of Works and Detailed Unit Price Analysis.					

23m00164 - SR2023-03-006387 dated 3/3/2023

Based on our evaluation, the submitted request for modification is in order hence, approval hereof is recommended.

RECOMMENDING APPROVAL:




MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services




11/09/20

APPROVED / DISAPPROVED:

SA


09/10/20

MANUEL MACANOAN
Secretary


EMIL K. SADAIN, CESO I
Senior Undersecretary
and Focal Person for BARMM Infrastructure