

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY

April 14, 2023

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated April 4, 2023 of **DPWH Region XII Assistant Director ROSIEC. JAVATE**, endorsing the request for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310201101132000 Project ID: P00707691MN		OO1: Ensure Safe and Reliable National Road System – Network Development Program – Road Widening – Primary Roads Cotabato-Lanao Road K1900+430 - K1903+280			
OO1: Ensure Safe and Reliable National Road System – Network Development Program – Road Widening – Primary Roads Cotabato-Lanao Road K1901 + 290 - K1903 + 280		OO1: Ensure Safe and Reliable National Road System – Network Development Program – Road Widening – Primary Roads Cotabato-Lanao Road K1901 + 290 - K1903 + 280			
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW-1- Road Widening: 5.700 lane-km	P 16,929,824.56 / lane-km	P 96,500,000.00	CW-1- Road Widening: 3.980 lane-km	P 24,246,231.16 / lane-km P48 m/km	P 96,500,000.00
EAO	-	P 3,500,000.00	EAO	-	P 3,500,000.00
Total: P 100,000,000.00		Total: P 100,000,000.00			
Justification:					
- Decrease in physical target/ increase in unit cost is due to inclusion of Earth Works (14.935%) and Miscellaneous Structures (Internally Illuminated (Solar) Pavement Levelled Mk... ker/Stud Flush Type (Omnidirectional)) and Drainage and Slope Protection Structures. - Change in station limits to synchronize with the decrease in physical target. - The derived unit cost is based on the approved Plan, Program of Works and Detailed Unit Price Analysis.					

(Signature)


(Signature)

Based on our evaluation, the submitted request for modification of the said project is in order; herice, approval hereof is recommended.

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services



EMIL K. SADAIN, CESO I
Senior Undersecretary
and Focal Person for BARM Infrastructure

APPROVED / ~~DISAPPROVED~~:



MANUEL M. BONOAN
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN3B01069