



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference  
Number:

XII-125

Project ID:

P00734170MN

May 31, 2023

**MEMORANDUM**

**FOR :** **EMIL K. SADAIN, CESO I**  
Senior Undersecretary  
and Focal Person for BARMM Infrastructure

This refers to the memorandum dated 30 May 2023 of **DPWH Region XII Director BASIR M. IBRAHIM**, endorsing the request for the **modification** of the project under FY 2023 GAA, to wit;

| As per GAA/Original                                                               |                              |                 | As Modified                                                                                                                                                                                  |                                                    |                 |
|-----------------------------------------------------------------------------------|------------------------------|-----------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------|-----------------|
| Project Description                                                               |                              |                 |                                                                                                                                                                                              |                                                    |                 |
| UACS No. 300221102403000<br>Project ID: P00734170MN                               |                              |                 | Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities |                                                    |                 |
| Construction of Tukanalugong to Malanding Road, Datu Abdullah Sangki, Maguindanao |                              |                 | Construction of Tukanalugong to Malanding Road, Datu Abdullah Sangki, Maguindanao                                                                                                            |                                                    |                 |
| Type of Work/<br>Physical Target                                                  | Unit Cost                    | Allocation      | Type of Work/<br>Physical Target                                                                                                                                                             | Unit Cost                                          | Estimated Cost  |
| CW-1-<br>Construction of<br>Concrete Road:<br>0.838 Lane Km                       | ₱ 11,813,842.48 /<br>Lane-km | ₱ 9,900,000.00  | CW-1-<br>Construction of<br>Concrete Road:<br>1.51 Lane Km                                                                                                                                   | ₱ 6,556,291.39 /<br>Lane-km<br><i>₱ 13.11 / m.</i> | ₱ 9,900,000.00  |
| EAO                                                                               | -                            | ₱ 100,000.00    | EAO                                                                                                                                                                                          | -                                                  | ₱ 100,000.00    |
| Total:                                                                            |                              | ₱ 10,000,000.00 | Total:                                                                                                                                                                                       |                                                    | ₱ 10,000,000.00 |

**Justification:**

- Increase in Physical Target. The road runs on a flat terrain of which the design requires minimal earthworks (correction on the vertical and horizontal alignment).
- The project consists of Earthworks, Subbase and Base Course and Surface Course which accounts to 12.64%, 13.57%, 70.53%.
- The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).

*Q2023-03-008032 dated 3/27/2023*  
*23M 00214*


Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RECOMMENDING APPROVAL:**



**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning  
and Public-Private Partnership Services

**APPROVED / ~~DISAPPROVED~~:**



**EMIL K. SADAIN, CESO I**  
Senior Undersecretary  
and Focal Person for BARM Infrastructure

271100216