



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Project ID: P00706172MN

March 10, 2023

MEMORANDUM

FOR

EUGENIO R. PIPO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

DPWH-RMU-NRAS
DPWH SOUTH COTABATO 1st DEO
RECEIVED

DATE: MAR 30 2023
TIME: 4:01 PM
RECEIVED NO: 1784

This refers to the memorandum dated 10 March 2023 of DPWH Region XII Director BASTIN M. IBRAHIM, endorsing the request of District Engineer JONATHAN G. SANTOS, South Cotabato 1st District Engineering Office, for the modification of the project under FY 2023 GAA, to wit:

As per OIA/Original

As Modified

Project Description

UACN No. SIC181700936000

Project ID: P00706172MN

OO1: Ensure Safe and Reliable National Road System
Asset Preservation - Preventive Maintenance - Primary Roads

Marbel-Makar Rd - K1661 + (-351) - K1661 + 346

Type of Work/
Physical Target

Unit Cost

Allocation

OW1-Preventive
Maintenance of
Road: Asphalt
Overlays
1.764 Lane Km

P35,071,229.14
/Lane Km

P70,250,070.00

EOO

P2,547,930.00

TOTAL

P72,798,000.00

OO1: Ensure Safe and Reliable National Road System
Asset Preservation - Preventive Maintenance - Primary Roads

Marbel-Makar Rd - K1661 + (-351) - K1661 + 346,
K1663+104.76 - K1663+790, K1663+825 -
K1663+896

Type of Work/
Physical Target

Unit Cost

Estimated Cost

OW1-Preventive
Maintenance of
Road: Asphalt
Overlays
10.4363 Lane
Km

P6,486,134.81
/Lane Km

P70,250,070.00

EOO

P13.5 m/k

TOTAL

P72,798,000.00


- Justification:
- Increase in Physical Target/ decrease in the unit cost based on the validated Detailed Unit Price Analysis (DUPA) and Program of Works (POW) with reference to the conducted Road Condition (ReCond) Survey.
 - Change in the project limits to synchronize with the increase in physical target
 - The derived unit cost is based on approved Detailed Unit Price Analysis (DUPA) and Program of Works (POW).

Based on our evaluation, the submitted request for modification of the said project is in order, hence approval hereof is recommended.


ADONIS CANLAS


Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services

APPROVED/DISAPPROVED:


EUSEBIO R. PIDO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

23 MAY 2018 10:05 AM