



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **XII-018**
Project ID: **P00706173MN**

March 20, 2023

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

This refers to the memorandum dated 10 March 2023 of **DPWH Region XII Director BASIR M. IBRAHIM**, endorsing the request of **District Engineer JONATHAN G. BANTUG, South Cotabato 1st District Engineering Office**, for the **modification** of the project under FY 2023 GAA, to wit;

| As per GAA/Original | | | As Modified | | |
|---|--------------------------|-----------------------|---|--|-----------------------|
| Project Description | | | | | |
| UACS No.: 310101101125000 Project ID: P00706173MN OO1: Ensure Safe and Reliable National Road System Asset Preservation - Preventive Maintenance - Primary Roads Marbel-Makar Rd - K1668 + 563 - K1668 + 704 | | | OO1: Ensure Safe and Reliable National Road System Asset Preservation - Preventive Maintenance - Primary Roads Marbel-Makar Rd - K1668 + 563 - K1668 + 694 | | |
| Type of Work/ Physical Target | Unit Cost | Allocation | Type of Work/ Physical Target | Unit Cost | Estimated Cost |
| CW1- Preventive Maintenance of Road: Asphalt Overlay: 0.282 Lane Km | ₱ 34,011,560.28 /Lane Km | ₱ 9,591,260.00 | CW1- Preventive Maintenance of Road: Asphalt Overlay: 0.786 Lane Km | ₱ 12,202,620.87 /Lane Km ₱ 24.4 m/k | ₱ 9,591,260.00 |
| EAO | - | ₱ 195,740.00 | EAO | - | ₱ 195,740.00 |
| TOTAL | | ₱ 9,787,000.00 | TOTAL | | ₱ 9,787,000.00 |
| Justification: <ul style="list-style-type: none">Decrease in the unit cost/ increase in the physical target based on validated/approved Detailed Unit Price Analysis (DUPA) and Program of Works (POW).The change in project limits was made to synchronize with the increase in the physical target.The derived unit cost is based on approved Detailed Unit Price Analysis (DUPA) and Program of Works (POW). | | | | | |

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


ADOR G. CANLAS

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services

APPROVED/DISAPPROVED:


EUGENIO R. PIHO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 LDAM/AVS/OAL/AGC/ERP