



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **XII-020**
Project ID: **P007061**

March 20, 2023

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

This refers to the memorandum dated 10 March 2023 of **DPWH Region XII Director BASIR M. IBRAHIM**, endorsing the request of **District Engineer JONATHAN G. BANTUG, South Cotabato 1st District Engineering Office**, for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No.: 310101100908000 Project ID: P00706175MN OO1: Ensure Safe and Reliable National Road System Asset Preservation - Preventive Maintenance - Primary Roads Marbel-Makar Rd - K1670 + 500 - K1673 + 228			OO1: Ensure Safe and Reliable National Road System Asset Preservation - Preventive Maintenance - Primary Roads Marbel-Makar Rd - K1669 + 812 - K1674 + 000		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay 5.50 Lane Km	₱ 14,688,001.82 /Lane Km	₱ 80,784,010.00	CW1- Preventive Maintenance of Road: Concrete Reblocking 8.428 Lane Km	₱ 9,585,193.40 /Lane Km <i>₱ 19m/km</i>	₱ 80,784,010.00
EAO	-	₱ 2,929,990.00	EAO	-	₱ 2,929,990.00
TOTAL		₱ 83,714,000.00	TOTAL		₱ 83,714,000.00
Justification: <ul style="list-style-type: none">Change in the type of work from Asphalt Overlay to Concrete Reblocking based to actual road condition which is "poor" condition with reference to RoCond Data Cut-Off.Change in the project limits to address road section requiring preventive maintenance.The derived unit cost is based on approved Detailed Unit Price Analysis (DUPA) and Program of Works (POW).					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



ADOR G. CANLAS

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services

APPROVED/DISAPPROVED:


EUGENIO R. PIHO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 LDAM/AVS/OAL/AGC/ERP