



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **XII-037**
Project ID: **P00706176MN**

March 20, 2023

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 10 March 2023 of **DPWH Region XII Director BASIR M. IBRAHIM**, endorsing the request of **District Engineer JONATHAN G. BANTUG**, South Cotabato 1st District Engineering Office, for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No.: 310101101126000 Project ID: P00706176MN					
OO1: Ensure Safe and Reliable National Road System Asset Preservation - Preventive Maintenance - Primary Roads			OO1: Ensure Safe and Reliable National Road System Asset Preservation - Preventive Maintenance - Primary Roads		
Marbel-Makar Rd - K1674 + 000 - K1675 + 643			Marbel-Makar Rd - K1674 + 000 - K1676 + 247		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1-Preventive Maintenance of Road: Concrete Reblocking: 9.854 Lane Km	P4,972,599.96 /Lane Km	P 49,000,000.00	CW1-Preventive Maintenance of Road: Concrete Reblocking: 4.5 Lane Km	P10,888,888.89 /Lane Km P21.6 M/Km	P 49,000,000.00
EAO	-	P 1,000,000.00	EAO	-	P 1,000,000.00
TOTAL		P50,000,000.00	TOTAL		P50,000,000.00
Justification:					
<ul style="list-style-type: none">• Increase in the unit cost/ decrease in the physical target based on validated/approved Detailed Unit Price Analysis (DUPA) and Program of Works (POW).• The project includes street lights and thermoplastic pavement markings.• The change in project limits was made to synchronize with the decrease in the physical target.• The derived unit cost is based on approved Detailed Unit Price Analysis (DUPA) and Program of Works (POW).					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.




ADOR G. CANLAS

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services



EUGENIO R. PIHO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

APPROVED/~~DISAPPROVED~~:



MANUEL M. BONOAN
Secretary

2.3 mksa/OAL/AVS/AGC/ERP

Department of Public Works and Highways
Office of the Secretary



WIN3E02692