



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Number: XII-025
Project ID: P00706177MN

March 20, 2023

MEMORANDUM

FOR

EUGENIO R. PIPO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

This refers to the memorandum dated 10 March 2023 of **DPWH Region XII Director BASIR M. IBRAHIM**, endorsing the request of **District Engineer JONATHAN G. BANTUG, South Cotabato 1st District Engineering Office**, for the **modification** of the project under FY 2023 GAA, to wit;

Office, for the modification of the

As per GAA/Original			As Modified		
Project Description					
UACS No.: 310101101127000 Project ID: P00706177MN					
OO1: Ensure Safe and Reliable National Road System Asset Preservation - Preventive Maintenance - Primary Roads Digos-Makar Rd - K1650 + 445 - K1650 + 593, K1650 + 745 - K1651 + 185, K1651 + 221 - K1651 + 293, K1651 + 293 - K1651 + 347			OO1: Ensure Safe and Reliable National Road System Asset Preservation - Preventive Maintenance - Primary Roads Digos-Makar Rd - K1650 + 445 - K1650 + 593, K1650 + 745 - K1651 + 135, K1651 + 221 - K1651 + 293, K1651 + 293 - K1651 + 432		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW-1- Preventive Maintenance of Road: Asphalt Overlay 0.986 Lane Km	₱ 10,209,492.90 /Lane Km	₱ 10,066,560.00	CW-1- Preventive Maintenance of Road: Asphalt Overlay 1.618 Lane Km <i>12.4 m/km</i>	₱ 6,221,606.92 /Lane Km	₱ 10,066,560.00
EAO	-	₱ 205,440.00	EAO	-	₱ 205,440.00
TOTAL		₱ 10,272,000.00	TOTAL		₱ 10,272,000.00
Justification:					
<ul style="list-style-type: none">• Increase in the physical target/decrease in the unit cost. The allotted budget is sufficient to cover the increase in the physical target.• The change in the project limits was made to synchronize with the increase in the physical target.• The derived unit cost is based on approved Detailed Unit Price Analysis (DUPA) and Program of Works (POW).					


Q

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



ADOR G. CANLAS

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services

APPROVED/DISAPPROVED:


EUGENIO R. EYO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 LDAM/AVS/OAL/AGC/ERP