



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

March 20, 2023

**MEMORANDUM**

**FOR :** **EUGENIO R. PIPO, JR.**  
Undersecretary for Regional Operations  
In CAR, Regions I, II, IX, X, XI, XII, and XIII



This refers to the memorandum dated 10 March 2023 of **DPWH Region XII Director BASIR M. IBRAHIM**, endorsing the request of **District Engineer JONATHAN G. BANTUG, South Cotabato 1<sup>st</sup> District Engineering Office**, for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No.: 310101100909000 Project ID: P00706180MN					
OO1: Ensure Safe and Reliable National Road System Asset Preservation - Preventive Maintenance - Primary Roads			OO1: Ensure Safe and Reliable National Road System Asset Preservation - Preventive Maintenance - Primary Roads		
Makar-Marbel Rd - K1658 + 214 - K1658 + 389, K1658 + 449 - K1659 + 301, K1659 + 424 - K1660 + 229			Makar-Marbel Rd - K1658 + 214 - K1658 + 389, K1658 + 449 - K1659 + 301, K1659 + 424 - K1660 + 453		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1-Preventive Maintenance of Road: Asphalt Overlay 3.832 Lane Km	P16,166,016.44 /Lane Km	P 61,948,175.00	CW1-Preventive Maintenance of Road: Concrete Reblocking 4.28 Lane Km	P 14,473,872.66 /Lane Km P 28.8 n/a	P61,948,175.00
EAO	-	P 2,246,000.825	EAO	-	P 2,246,000.825
TOTAL		P64,195,000.00	TOTAL		P64,195,000.00
Justification:					
<ul style="list-style-type: none"><li>Decrease in the unit cost/ increase in the physical target based on validated/approved Detailed Unit Price Analysis (DUPA) and Program of Works (POW). The project includes thermoplastic pavement markings and planting of trees.</li><li>The change in project limits was made to synchronize with the increase in the physical target.</li><li>The derived unit cost is based on approved Detailed Unit Price Analysis (DUPA) and Program of Works (POW).</li></ul>					

*aw*


Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



**ADOR G. CANLAS**


Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

**RECOMMENDING APPROVAL:**



**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning  
and Public-Private Partnership Services

**APPROVED/DISAPPROVED:**



**EUGENIO R. PIRO, JR.**  
Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII