



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY

Reference Number: **XII-028**
Project ID: **P00705983MN**

March 20, 2023

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

This refers to the memorandum dated 10 March 2023 of **DPWH Region XII Director BASIR M. IBRAHIM**, endorsing the request of **District Engineer JONATHAN G. BANTUG, South Cotabato 1st District Engineering Office**, for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No.: 310110100447000 Project ID: P00705983MN					
OO1: Ensure Safe and Reliable National Road System Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads			OO1: Ensure Safe and Reliable National Road System Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads		
Makar-Marbel Rd - K1655 + 168 - K1656 + 169			Makar-Marbel Rd - K1655 + 205 - K1656 + 625		
Physical Target	Unit	Allocation	Physical Target	Unit	Estimated Cost
CW-1- Construction of Drainage Structure along Road 1,003.00 Lineal meters	Php 48,853.44 / Lineal meters	Php 49,000,000.00	CW-1- Construction of Drainage Structure along Road 1,420.00 Lineal meters	Php 34,507.04 /Lineal meters	Php 49,000,000.00
EAO	-	Php 1,000,000.00	EAO	-	Php 1,000,000.00
TOTAL		₱ 50,000,000.00	TOTAL		₱ 50,000,000.00
Justification: <i>Use of Structural Concrete/Steel</i> <ul style="list-style-type: none">• Increase in Physical Target / Decrease in the unit cost based on the validated Detailed Unit Price Analysis (DUPA) and Program of Works (POW). The drainage structure used for this project is a 2.0m x 2.40m concrete box culvert.• Change in Station Limits since there is an existing drainage in the beginning station, while the end station extended to connect on the outfall.• The derived unit cost is based on approved Detailed Unit Price Analysis (DUPA) and Program of Works (POW).					

Ad

up Cert. of Cost Reimbursement
Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



ADOR G. CANLAS

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and Public-Private Partnership Services

APPROVED/~~DISAPPROVED~~:


EUGENIO R. PIPO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII