



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **XII-075**
Project ID: **P00733868MN**

March 29, 2023

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

This refers to the memorandum dated 28 March 2023 of **DPWH Region XII Director BASIR M. IBRAHIM**, endorsing the request of **District Engineer JONATHAN G. BANTUG, South Cotabato 1st District Engineering Office**, for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No.: 300215102823000 Project ID: P00733868MN CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities Concreting of Jct. NW Crossing Repolyo, Brgy. Lamcaliaf-Kalinis Road, Municipality of Polomolok			CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities Concreting of Jct. NHW Crossing Repolyo, Barangay Lamcaliaf – Barangay Kinilis Road, Municipality of Polomolok		
Physical Target	Unit	Allocation	Physical Target	Unit	Allocation
CW-1- Construction of Concrete Road 10.576 Lane km	Php 9,124,432.68 / Lane Km	Php 96,500,000	CW-1- Construction of Concrete Road 10.576 Lane km	Php 9,124,432.68 / Lane Km ₱ 18.2 m/km	Php 96,500,000
EAO	-	Php3,500,000.00	EAO	-	Php3,500,000.00
TOTAL		₱100,000,000.00	TOTAL		₱100,000,000.00
Justification: Correction in the project description of the following: <ul style="list-style-type: none">The correct abbreviation of the project "Junction National Highway" is "NHW", not "NW"."Kalinis Road" should be "Barangay Kinilis Road". See LGU Certification. The physical target and unit cost remain the same.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



ADOR G. CANLAS

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, PH.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services

APPROVED/~~DISAPPROVED~~:



EUGENIO R. PIHO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII