



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY

March 20, 2023

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

This refers to the memorandum dated 10 March 2023 of **DPWH Region XII Director BASIR M. IBRAHIM**, endorsing the request of **District Engineer JONATHAN G. BANTUG, South Cotabato 1st District Engineering Office**, for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No.: 300215103483000 Project ID: P00733915MN					
CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities			CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities		
Construction of Road, Balakayo, Olypog, General Santos City, South Cotabato			Construction of Road, Balakayo, Barangay Olympog , General Santos City, South Cotabato		
Physical Target	Unit	Allocation	Physical Target	Unit	Allocation
CW-1- Construction of Concrete Road 1.257 Lane Km	Php11,694,510.74 / Lane Km	Php 14,700,000.00	CW-1- Construction of Concrete Road 2.001 Lane Km	Php 7,346,326.84/ Lane Km <i>₱14.6 m/km</i>	Php 14,700,000.00
EAO	-	Php 300,000.00	EAO	-	Php 300,000.00
TOTAL		₱ 15,000,000.00	TOTAL		₱ 15,000,000.00
Justification:					
<ul style="list-style-type: none">• Typographical Error in the project description. Barangay "Olypog" should be Barangay "Olympog".• Change in project description due to non-existence of Barangay "Olypog" in General Santos City.• Increase in physical target/ decrease in the unit cost due to the usage of 230mm / 14 days PCCP.• The derived unit cost is based on approved Detailed Unit Price Analysis (DUPA) and Program of Works (POW).					


Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



ADOR S. CANLAS


Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services

APPROVED/DISAPPROVED:



EUGENIO R. PIRO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII