

received 06-14-2023

RXII-112



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

April 19, 2023

**MEMORANDUM**


**FOR :** **MANUEL M. BONOAN**  
Secretary  
This Department

This refers to the memorandum dated 15 March 2023 of **DPWH Region XII Director BASIR M. IBRAHIM**, endorsing the request of **District Engineer ELISEO L. OTOC, MPA, Cotabato 2<sup>ND</sup> District Engineering Office**, for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No:320102105933000</b> <b>Project ID: P00721506MN</b>  OO2: Protect Lives and Properties – Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers  Construction of Revetment - Construction of Malasila River Flood Control, Sta. 39 + 600 - Sta. 40 + 770, Sta. 40 + 170 - Sta. 40 + 770, Barangay Bulacan, Makilala, North Cotabato, Package 2			OO2: Protect Lives and Properties –Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers  Construction of Revetment - Construction of Malasila River Flood Control, Sta. 39 + 600 - Sta. 40 + 770, Sta. 40 + 170 - Sta. 40 + 770, Barangay Bulacan, Makilala, North Cotabato, Package 2		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Allocation
CW-1- Construction of Flood Mitigation Structure: <b>1,770.000</b> Lineal Meters	P27,683.62 / l.m.	P49,000,000.00	CW-1- Construction of Flood Mitigation Structure: <b>656.00</b> Lineal Meters	P74,695.12 / l.m.	P49,000,000.00
EAO	–	P1,000,000.00	EAO	–	P1,000,000.00
<b>Total:</b>		<b>P50,000,000.00</b>	<b>Total:</b>		<b>P50,000,000.00</b>
Justification:					
<ul style="list-style-type: none"><li>Decrease in the physical target / Increase In the unit cost due to the usage of reinforced concrete retaining wall with inclusion of Trees Furnishing and Transplanting. The retaining wall structure is 3.2 meters in height and has a width of 6.4 meters.</li><li>The physical target has to be corrected since the combine length of Package 1 and Package 2 projects Is 1,770 Lineal Meters. 656 Lineal Meters Is the only covered of the package 2 - 600 Lineal Meters (Sta. 40 + 170 – Sta. 40 + 770) at the right side and 56 Lineal meter (Sta. 40 + 714 – Sta. 40 + 770) at the left side.</li></ul>					

- The derived unit cost is based on approved Detailed Unit Price Analysis (DUPA) and Program of Works (POW).


Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

  
**REY PETER B. GILLE, D.M.**

OIC - Assistant Secretary for Technical Services  
and Information Management Service, and  
OIC - Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

**RECOMMENDING APPROVAL:**

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning  
and Public-Private Partnership Services

  
**EUGENIO R. PIHO, JR.**  
Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

**APPROVED/~~DISAPPROVED~~:**

  
**MANUEL M. BONOAN**  
Secretary

2.3 mksa/AVS/AGC/ERP

Department of Public Works and Highways  
Office of the Secretary



WIN3E02963