

Received 06-14-2023

RXII-111-



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

April 19, 2023


**MEMORANDUM**

**FOR :** **MANUEL M. BONOAN**  
Secretary  
This Department

This refers to the memorandum dated 15 March 2023 of **DPWH Region XII Director BASIR M. IBRAHIM**, endorsing the request of **District Engineer ELISEO L. OTOC, MPA, Cotabato 2<sup>ND</sup> District Engineering Office**, for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310109101417000 Project ID:P00707541MN  OO1: Ensure Safe and Reliable National Road System-Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads  Davao-Cotabato Rd (Jct Digos-Cotabato Sect) - K1608 + 500 - K1609 + 758			OO1: Ensure Safe and Reliable National Road System -Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads  Davao-Cotabato Rd (Jct Digos-Cotabato Sect) - K1608 + 410 - K1609 + 758		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Allocation
CW-1- Construction of Road Slope Protection Structure: 5,000.00 sq. m.	<del>P9,800.00/ Sq.m.</del>	P49,000,000.00	CW-1- Construction of Road Slope Protection Structure: 2,080.18 sq. m.	<del>P23,555.65 /sq.m</del>	P49,000,000.00
EAO	-	P1,000,000.00	EAO	-	P1,000,000.00
Total:		P50,000,000.00	Total:		P50,000,000.00
Justification: <ul style="list-style-type: none"><li>Decrease in the physical target / Increase In the unit cost due to the inclusion of Concrete Box Culvert (2.4 m x 2.4 m x 28m).</li><li>The project is composed of Gravity Wall (Slope Protection) – Stone Masonry and Gabions (1m x 1m x 2m, Metallic Coated).</li><li>Change in the project limits to adjust the start limit to include only some portions of the road section (Intermittent) that needs Slope Protection due to soil erosion.</li><li>The derived unit cost is based on approved Detailed Unit Price Analysis (DUPA) and Program of Works (POW)</li></ul>					


Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

  
**REY PETER B. GILLE, D.M.**

OIC - Assistant Secretary for Technical Services  
and Information Management Service, and  
OIC - Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

**RECOMMENDING APPROVAL:**

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning  
and Public-Private Partnership Services

  
**EUGENIO R. PIPO, JR.**  
Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

**APPROVED/~~DISAPPROVED~~:**

  
**MANUEL M. BONOAN**  
Secretary

2.3 mksa/AVS/AGC/ERP

Department of Public Works and Highways  
Office of the Secretary



WIN3E02961