

23400068

Reference Number: XII-074
Project ID: P00706521MN



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY

March 30, 2023

MEMORANDUM

FOR : EUGENIO R. PIPO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII



This refers to the memorandum dated 22 March 2023 of DPWH Region XII Director BASIR M. IBRAHIM, endorsing the request of District Engineer EMEDIO C. ONTAL, MPA, Cotabato 1st District Engineering Office, for the modification of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310109101414000 Project ID: P00706521MN			OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads		
Dualing-New Panay-Midsayap Rd - K1716 + 820 - K1716 + 870			Dualing-New Panay-Midsayap Rd - K1716 + 763.60 - K1716 + 830.20		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Allocation
CW-1- Construction of Road Slope Protection Structure: 841.30 Square Meter	P 9,800,000/ Square Meter	P 8,244,740.00	CW-1- Construction of Road Slope Protection Structure: 793.87 Square Meter	P 10,385,504/ Square Meter	P 8,244,740.00
EAO	-	P 168,260.00	EAO	-	P 168,260.00
Total:		P 8,413,000.00	Total:		P 8,413,000.00
Justification:					
<ul style="list-style-type: none">The physical target decreased by 47.43 square meters from 841.30 square meters to 793.87 square meters due to the additional quantity for the removal and reconstruction of severely damaged existing PCCP (0.28m thick).As per actual site validation, the modified project limits are the stations with excessive soil erosion that require prioritization for slope protection structure.The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).					

Handwritten signature

Based on our evaluation, the submitted request for modification of the said project is in order;
hence, approval hereof is recommended.



~~ADOR G. CANLAS~~

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL: *Up Cert of Cont. Recons. Servs*


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services

APPROVED/~~DISAPPROVED~~


~~EDGENIO R. RIPO, JR.~~
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 mksa/AVS/AGC/ERP