

23M0076




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **XII-113**
Project ID: **P00733276MN**

April 18, 2023

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department



This refers to the memorandum dated 31 March 2023 of **DPWH Region XII Director BASIR M. IBRAHIM**, endorsing the request of **District Engineer EMEDIO C. ONTAL, MPA, Cotabato 1st District Engineering Office**, for the **modification** of the project under FY 2023 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300203102317000 Project ID:P00733276MN Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Sitio Lampaki-Campo 3 Agri-Tourist Road passing through Lampaki 7 Falls, Brgy. Kimarayag, Pigcawayan, North Cotabato			Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Sitio Lampaki-Campo 3 Agri-Tourist Road passing through Lampaki 7 Falls, Brgy. Kimarayag, Pigcawayan, North Cotabato		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Allocation
CW-1- Construction of Concrete Road: 8.00 Lane Km	P 12,062,500.00/ Lane Km	P 96,500,000.00	CW-1- Construction of Concrete Bridge 2: 333.90 Square meters	P 103,071.57/ Square meters	P 34,415,597.39
			CW-2- Construction of Concrete Bridge 1: 305.28 Square meters	P 87,653.50/ Square meters	P 26,758,861.08
			CW-3- Construction of Road Slope Protection Structure: 1,628.00 Square meters	P 11,147.78/ Square meters	P 18,148,578.66
			CW-4- Construction of Concrete Road: 1.0248 Lane Km	P 16,761,283.05/ Lane Km P 33.4 m/k	P 17,176,962.87
FAO	-	P 3,500,000.00	EAO	-	P 3,500,000.00

Justification:

- The physical target for construction of concrete road decreased from 8.00 Lane Km to 1.02 Lane Km due to additional work components: CW1 - Construction of Concrete Bridge 2, CW2 - Construction of Concrete Bridge 1 and CW3 - Construction of Road Slope Protection Structure.
- The project traverses in a mountainous area and passing in a river thus the construction of two (2) bridges is needed.
- CW1 - Construction of Concrete Bridge 2 is a 35.00 linear meter bridge with a physical target of 333.90 square meter consist of prestressed structural concrete girder support, breastwall and shafting for main structure of abutment, spread footing foundation, scour/bank protection (reinforced concrete), concrete railings and other bridge facilities such as reflectorized thermoplastic pavement markings and solar LED streetlights
- CW2 - Construction of Concrete Bridge 1 is a 32.00 linear meter bridge with a physical target of 305.28 square meter consist of prestressed structural concrete girder support, solid wall for main structure of abutment, driven piles foundation, scour/bank protection (grouted riprap), concrete railings and other bridge facilities such as reflectorized thermoplastic pavement markings and solar LED streetlights.
- CW3 - Construction of Road Slope Protection Structure consist of reinforced concrete slope with steel sheet pile wall be provided at some sections of the road to prevent road slips and provide stability to steep terrain.
- The derived unit cost and physical target are based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

REY PETER B. GILLE, D.M.

OIC-Assistant Secretary for Technical Services
and Information Management Services, and
OIC - Office of Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning
and Public-Private Partnership Services

EUGENIO B. PIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

APPROVED/DISAPPROVED:

MANUEL M. BONOAN

Secretary