



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**

Number: XII-012  
Project ID: P00706183MN

March 22, 2023

**MEMORANDUM**

**FOR :** **MANUEL M. BONOAN**  
Secretary  
This Department

This refers to the memorandum dated 7 March 2023 of **DPWH Region XII Director BASIR M. IBRAHIM**, endorsing the request of **District Engineer AMER T. PUNDAG, MPA, Sultan Kudarat 1st District Engineering Office**, for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310101101135000</b> <b>Project ID: P00706183MN</b>					
OO1: Ensure Safe and Reliable National Road System – Asset Preservation – Preventive Maintenance - Primary Roads			OO1: Ensure Safe and Reliable National Road System – Asset Preservation – Preventive Maintenance - Primary Roads		
Marbel-Allah Valley-Cotabato Rd - K1765 + 357 - K1765 + 798			Marbel-Allah Valley-Cotabato Rd - K1765 + 519 - K1765 + 829		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Allocation
CW-1- Preventive Maintenance of Road: Asphalt Overlay: 2.644 Lane Km	₱ 9,878,207.26/ Lane Km	₱ 26,117,980.00	CW-1- Preventive Maintenance of Road: Asphalt Overlay: 1.860 Lane Km	₱ 14,041,924.73/ Lane Km <i>₱ 28 m/k</i>	₱ 26,117,980.00
EAO	–	₱ 533,020.00	EAO	–	₱ 533,020.00
Total:		₱ 26,651,000.00	Total:		₱ 26,651,000.00
Justification:					
<ul style="list-style-type: none"><li>Decrease in the physical target/increase in the unit cost of CW1 based on the validated/approved Detailed Unit Price Analysis (DUPA) and Program of Works (POW).</li><li>Change in the project limits to synchronize with the decrease in the physical target and connect to the previously completed project.</li></ul>					