



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Project ID: P00706314MN

March 22, 2023

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

This refers to the memorandum dated 7 March 2023 of **DPWH Region XII Director BASIR M. IBRAHIM**, endorsing the request of **District Engineer AMER T. PUNDAG, MPA, Sultan Kudarat 1st District Engineering Office**, for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310104100616000 Project ID: P00706314MN OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Primary Roads Kidapawan-Allah Junction Rd - K1673 + 935 - K1674 + 273			OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Primary Roads Kidapawan-Allah Junction Rd - K1673 + 935 - K1674 + 959, K1675 + 340 - K1676 + 095		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Allocation
CW-1- Rehabilitation of Paved Road: 2.077 Lane Km	P 14,626,865.67/ Lane Km	P 30,380,000.00	CW-1- Rehabilitation of Paved Road: 3.718 Lane Km	P 8,171,059.71/ Lane Km ₱ 16.2 m/k.	P 30,380,000.00
EAO	-	P 620,000.00	EAO	-	P 620,000.00
Total:		P 31,000,000.00	Total:		P 31,000,000.00
Justification: Increase in physical target/decrease in the unit cost. <ul style="list-style-type: none">• The Unit Cost for CW1 decreased because the inner lanes width to be rehabilitated is only 3.05m. The approved Program of Works concentrated in the Rehabilitation of the inner lanes which consist mostly of shattered slabs.• Increase in the physical target to maximize the utilization of the allotted funds.• Change In station limits to maximize the utilization of the allocation, and include areas requiring rehabilitation.					

Q

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



ADOR G. CANLAS

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning
and Public-Private Partnership Services

APPROVED/~~DISAPPROVED~~:



EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII