



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **XII-053**
Project ID: **P00706027MN**

March 23, 2023

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

This refers to the memorandum dated 7 March 2023 of **DPWH Region XII Director BASIR M. IBRAHIM**, endorsing the request of **District Engineer AMER T. PUNDAG, MPA, Sultan Kudarat 1st District Engineering Office**, for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310207100299000 Project ID:P00706027MN OO1: Ensure Safe and Reliable National Road System – Network Development - Off-Carriageway Improvement - Primary Roads Kidapawan-Allah Junction Rd - K1665 + 000 - K1666 + 000			 OO1: Ensure Safe and Reliable National Road System – Network Development - Off-Carriageway Improvement - Primary Roads Kidapawan-Allah Junction Rd - K1665 + 290 - K1666 + 284		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Allocation
CW-1- Off-Carriageway Improvement: Construction of Traffic Island: 603.60 Square meters	P 19,491.219/ Square meters	P11,764,900.00	CW-1- Off-Carriageway Improvement: Construction of Traffic Island: 1,257 Square meters	P 9,359.507/ Square meters	P11,764,900.00
EAO	–	P240,100.00	EAO	–	P240,100.00
Total:		P12,005,000.00	Total:		P12,005,000.00
Justification: <ul style="list-style-type: none">• Increase in the physical target due to the widening of the traffic island.• The decrease in the unit cost is based on the validated/approved Detailed Unit Price Analysis (DUPA) and Program of Works (POW).• Change in station limits to cover the President Quirino’s Municipal Hall, National High School, Public Terminal and Public Market where traffic condition is heavy due to vehicles crossing the opposite lanes.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



ADOR G. CANLAS

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning
and Public-Private Partnership Services

APPROVED/~~DISAPPROVED~~:



EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII