



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

OCT 29 2021.

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated 23 July 2021 of **DPWH Region XIII Director POL M. DELOS SANTOS** requesting for the approval of the Modification of the hereunder project covered by CY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116203508000 Project ID : P00550688MN					
Local Program - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local Program - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Construction of Bunawan - Varuela Road (Phase 2), Bunawan, Agusan del Sur			Construction of Bunawan - Veruela Road (Phase 2), Bunawan, Agusan del Sur		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Concrete Road/ 12.151 lane km	₱10,324,253.15/ lane km	₱ 125,450,000.00	CW1 – Construction of Concrete Bridge / 1,144.80 sq.m.	₱109,582.46/ sq.m.	₱ 125,450,000.00
EAO	-	₱ 4,550,000.00	EAO	-	₱ 4,550,000.00
Total		₱ 130,000,000.00	Total		₱ 130,000,000.00
Justification: <ul style="list-style-type: none">• Typographical error. The word "Varuela" in the project description should be "Veruela".• The change in scope of work from "Construction of Concrete Road" to "Construction of Concrete Bridge" is necessary in order to facilitate the mobility of the equipment in the succeeding projects within road section.• The derived physical target of 1,144.80 sq.m. (120 LM x 9.54 LM) is in conformity with the bridge standard unit of measure.• See attached RD Certificate of Reasonableness of Unit Cost/Justification.					

Based on our evaluation, the submitted request for modification is in order, hence, it is respectfully recommended to the Secretary for his consideration and approval.

EUGENIO R. PIHO, JR.
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Acting Secretary

2.3 aad/LCA/AVS/AGC/ERP

Department of Public Works and Highways
Office of the Secretary



WIN1E01906