



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MAR 15 2018


MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department


Respectfully submitted is the Memorandum dated 29 January 2018 of **Regional Director Jorge U. Sebastian, Jr.** of DPWH-IX, favorably endorsing the request for the Project Modification of Zamboanga del Norte 3rd District Engineering Office under the FY 2018 GAA in the prescribed form (2018, version 3), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101102163000 Project ID: P00221454MN 002: Protect Lives and Properties Against Major Floods- Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction/Extension of Flood Control Structure (Poblacion Side) along Layawan River, including RROW Polanco, Zamboanga del Norte			002: Protect Lives and Properties Against Major Floods- Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction/Extension of Flood Control Structure (Poblacion Side) along Layawan River, including RROW Polanco, Zamboanga del Norte		
Physical Target	Unit Cost (Php)	Allocation (Php)	Physical Target	Unit Cost (Php)	Estimated Cost (Php)
CW-1 – Construction of Flood Mitigation Structure: 414 l.m.	118,357.49/l.m.	49,000,000	CW-1 – Construction of Flood Mitigation Structure: 260.40 l.m.	184,331.80/l.m.	48,000,000
EAO		1,000,000	EAO		1,000,000
			ROW: 667 sq.m.	1,499.25/sq.m.	1,000,000
Total:		50,000,000	Total:		50,000,000
Justification: <ul style="list-style-type: none">The physical target <u>decreased from 414 lm. to 260.40 lm. due to the provision of 9 meters steel sheet piles and reinforced concrete revetment with a height of 6.5 meters to ensure stability.</u>The allocation/reserved payment for the Road Right of Way acquisition which was not provided for in the GAA.					

Based on our evaluation, the submitted request for modification of the said project is in order, hence, approval hereof is recommended.


RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

2.1 NDJC/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02134