



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated 08 March 2022 of **Regional Director LORETA M. MALALUAN, CESO IV, DPWH Region II**, endorsing the request for the approval of the **Modification of JOSE B. TOBIAS, CESE, District Engineer, Isabela 2nd District Engineering Office**, Roxas, Isabela, of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original		As Modified	
Project Description			
UACS No. 320101107354000 Project ID: P00621155LZ	UACS No. 320101107354000 Project ID: P00621155LZ		
ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods		
Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		
Construction of Siffu River Flood Control Project (Sinait Section), Quirino, Isabela	Construction of Siffu River Flood Control Project (Sinait Section), Quirino, Isabela		
Physical Target	Unit Cost ('000)	Physical Target	Unit Cost ('000)
CW1- Construction of Flood Mitigation Structure 1023 L.M	₱ 94.330 / L.M	CW1 - Construction of Flood Mitigation Structure 944 L.M	₱ 102.225 / L.M
EAO	-	EAO	-
Total: ₱ 100.00 M		Total: ₱ 100.00 M	
Justification:			
- Change in physical target is due to increase in unit cost attributed by the increase in the actual price of construction materials prevailing in the market. - The derived unit cost is based on the approved POW/ABC, DUPA and Plan that is in accordance to the existing and prevailing department orders and Construction Materials Price Data for 2nd Quarter of 2022.			

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Regional Operations in Luzon
(except NCR and Region IV-B)

APPROVED/DISAPPROVED



ROGER G. MERCADO
Acting Secretary





Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

May 17, 2022

MEMORANDUM

TO : **Regional Director LORETA M. MALALUAN**
DPWH Region II
Carig Sur, Tuguegarao City

SUBJECT : **Approved Requests for Modification of Projects Based on FY 2022 DPWH Annual Infrastructure Program funded under the General Appropriations Act (R. A. 11639)**

Forwarded are the requests for modification of five (5) projects in Region II approved by Acting Secretary **ROGER G. MERCADO**, to wit:

Implementing Office	Project ID	Fund Allocation (Php)
Isabela 2 nd DEO	P00621155LZ	100,000,000.00
	P00621156LZ	100,000,000.00
	P00621159LZ	100,000,000.00
	P00621160LZ	100,000,000.00
Isabela 4 th DEO	P00606323LZ	9,654,000.00

For information and appropriate action.


ROBERTO R. BERNARDO
Undersecretary for Regional Operations in Luzon
(except NCR and Region IV-B)

2.1 ACL/RRB