



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference
Number:

XIII-008

Project ID:

P00706200MN

February 23, 2023

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

This refers to the memorandum dated 15 February 2023 of **DPWH Region XIII Director POL M. DELOS SANTOS** requesting the approval of the Modification of the hereunder project covered by CY2023 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310102101216000 Project ID : P00706200MN					
OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Secondary Roads			OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Secondary Roads		
Surigao-Davao Coastal Rd - K1431 + 365 - K1434 + 399			Surigao-Davao Coastal Rd - K1431 + 365 - K1434 + 075		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Preventive Maintenance of Road: Asphalt Overlay/ 12.066 lane km	₱8,588,308.06/ lane km	₱103,626,525.00	CW1 – Preventive Maintenance of Road: Asphalt Overlay/ 10.790 lane km	₱9,603,941.15/ lane km ₱ 19.2 m/m	₱103,626,525.00
EAO	-	₱3,758,475.00	EAO	-	₱3,758,475.00
Total		₱107,385,000.00	Total		₱107,385,000.00
Justification: Unit cost is in acceptable range					
<ul style="list-style-type: none">• Increase in unit cost/decrease in physical target due to the additional concrete reblocking activity that comprises 5.846% of the construction cost.• Change in station limits to;<ul style="list-style-type: none">○ Recompense with the decrease in physical target.○ Prioritize reblocking of slabs that require immediate corrective measures.• The derived unit cost is based from the approved Program of Work (POW) and the Detailed Unit Price Analysis (DUPA).• Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds (CAF), BP202, Geotagged photos, and GIS Map.					

Q

Based on our evaluation, the submitted request for project modification is in order, hence, it is respectfully recommended to the Undersecretary for his consideration and approval.



ADOR G. CANLAS

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

RECOMMENDING APPROVAL


MARIA CATALINA E. CABRAL PH.D., CESO I
Undersecretary for Planning and PPP Services

APPROVED/~~DISAPPROVED~~:


EUGENIO R. PIHO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII