



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

**MEMORANDUM**

**FOR :** **ROGER G. MERCADO**  
Acting Secretary  
This Department

This refers to the memorandum dated 08 March 2022 of **Regional Director LORETA M. MALALUAN, CESO IV, DPWH Region II**, endorsing the request for the approval of the **Modification of JOSE B. TOBIAS, CESE, District Engineer, Isabela 2<sup>nd</sup> District Engineering Office**, Roxas, Isabela, of the project under FY 2022 General Appropriation Act (GAA), to wit;

| As per GAA/Original                                                                                                                                                                                                                                                                                                                                                                                                              |                  |                                                                                                          | As Modified                                             |                  |                |
|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------|----------------------------------------------------------------------------------------------------------|---------------------------------------------------------|------------------|----------------|
| Project Description                                                                                                                                                                                                                                                                                                                                                                                                              |                  |                                                                                                          |                                                         |                  |                |
| UACS No. 320101107358000<br>Project ID: P00621159LZ                                                                                                                                                                                                                                                                                                                                                                              |                  | UACS No. 320101107358000<br>Project ID: P00621159LZ                                                      |                                                         |                  |                |
| ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods                                                                                                                                                                                                                                                                                                                                                     |                  | ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods                             |                                                         |                  |                |
| Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems                                                                                                                                                                                                                                                                                                                         |                  | Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems |                                                         |                  |                |
| Construction of Mallig River Flood Control Project (Holy Friday Section), Mallig, Isabela                                                                                                                                                                                                                                                                                                                                        |                  | Construction of Mallig River Flood Control Project (Holy Friday Section), Mallig, Isabela                |                                                         |                  |                |
| Physical Target                                                                                                                                                                                                                                                                                                                                                                                                                  | Unit Cost ('000) | Allocation                                                                                               | Physical Target                                         | Unit Cost ('000) | Estimated Cost |
| CW1- Construction of Flood Mitigation Structure 836 L.M                                                                                                                                                                                                                                                                                                                                                                          | ₱ 115.431 / L.M  | ₱ 96.500M                                                                                                | CW1- Construction of Flood Mitigation Structure 777 L.M | ₱ 124.196/ L.M   | ₱ 96.500M      |
| EAO                                                                                                                                                                                                                                                                                                                                                                                                                              | -                | ₱3.50M                                                                                                   | EAO                                                     | -                | ₱3.50M         |
| Total:                                                                                                                                                                                                                                                                                                                                                                                                                           |                  | ₱ 100.00 M                                                                                               | Total:                                                  |                  | ₱ 100.00 M     |
| Justification:                                                                                                                                                                                                                                                                                                                                                                                                                   |                  |                                                                                                          |                                                         |                  |                |
| <ul style="list-style-type: none"><li>Change in physical target is due to increase in unit cost attributed by the increase in the actual price of construction materials prevailing in the market.</li><li>The derived unit cost is based on the approved POW/ABC, DUPA and Plan that is in accordance to the existing and prevailing department orders and Construction Materials Price Data for 2nd Quarter of 2022.</li></ul> |                  |                                                                                                          |                                                         |                  |                |

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO**  
Undersecretary for Regional Operations in Luzon  
(except NCR and Region IV-B)

**APPROVED / DISAPPROVED**

  
**ROGER G. MERCADO**  
Acting Secretary

2.1 MBB/ACL/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN2F06362



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
MANILA

May 17, 2022

**MEMORANDUM**

**TO :** Regional Director **LORETA M. MALALUAN**  
DPWH Region II  
Carig Sur, Tuguegarao City

**SUBJECT :** Approved Requests for Modification of Projects Based on FY 2022  
DPWH Annual Infrastructure Program funded under the General  
Appropriations Act (R. A. 11639)

Forwarded are the requests for modification of five (5) projects in Region II approved by Acting Secretary **ROGER G. MERCADO**, to wit:

| Implementing Office         | Project ID  | Fund Allocation<br>(Php) |
|-----------------------------|-------------|--------------------------|
| Isabela 2 <sup>nd</sup> DEO | P006211551Z | 100,000,000.00           |
|                             | P006211561Z | 100,000,000.00           |
|                             | P006211591Z | 100,000,000.00           |
|                             | P006211601Z | 100,000,000.00           |
| Isabela 4 <sup>th</sup> DEO | P006063231Z | 9,654,000.00             |

For information and appropriate action.

  
**ROBERTO R. BERNARDO**  
Undersecretary for Regional Operations in Luzon  
(except NCR and Region IV-B)

2.1 ACL/RRB