



May 3, 2021

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated April 27, 2021 of **DPWH Region XIII Director POL M. DELOS SANTOS**, endorsing the request of **District Engineer MARCELINO M. OPERARIO**, Surigao del Norte 2nd DEO, for the **modification** of the project under FY 2021 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
OACS No. 300117210455000 Project ID: P00551464MN					
Local Program - Local Roads and Bridges - Local Roads and Bridges - Local Roads - Local Infrastructure Program			Local Program - Local Roads and Bridges - Local Roads and Bridges - Local Roads - Local Infrastructure Program		
Concreting of Barangay Road, Barangay Suyoc to Barangay Bugas-Bugas, Placer, Surigao del Norte			Concreting of Barangay Road, Barangay Suyoc to Barangay Bugas-Bugas, Placer, Surigao del Norte		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road: 0 lane km	₱ 0/ lane km	₱ 9,900,000.00	CW1- Construction of Concrete Road: 0.9518 lane km	₱ 10,401,344.82/ lane km	₱ 9,900,000.00
EAO	-	₱ 100,000.00	EAO	₱ 20.8 M/km	₱ 100,000.00
Total:		₱ 10,000,000.00	Total:		₱ 10,000,000.00
Justification:					
<ul style="list-style-type: none">Revised the physical target from 0 lane km to 0.9518 lane km to provide/quantify the actual physical target of the project based on the given allocation, with minimal quantities of earthwork, and PCCP width=6.0m and thickness of 0.2m.The revised physical target is based on approved Program of Works (POW) and Design Plans.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 LDAM/LCA/AVS/AGC/ERP

