Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS **OFFICE OF THE SECRETARY** Manila

07 MAY 2018

MEMORANDUM

FOR

63,561

Lineal

NSI

onst luction of

litigation

: MARK A. VILLAR Secretary

This Department

Respectfully submitted is the Memorandum of Regional Director JORGE U. SEBASTIAN, JR., CESO III of DPWH-IX favorably endorsing the request for the Project Modification of Zamboanga City District Engineering Office under the FY 2018 GAA in the prescribed form (2018, version 6), to wit:

As per GAA/Original		As Modified			
		Project D	escription		
UACS No.: 30	0010920021100	00			
Project ID: P	00250074MN		and a second		
Local Program:			Local Program:		
Drainage/Prote Program		al Infrastructure	Drainage/Prote Program Construction of	Drainage Systen	cal Infrastructure
	f Drainage System .v	i, ruyburiyari, 🗡	Zamboanga Cit	У	
Zamboanga Cit Physical Target		Allocation	Zamboanga Cit Physical Target	y Unit Cost	Estimated Cost
Zamboanga Cit Physical	<u>у</u>	1	Physical		Cost
Zamboanga Cit Physical Target CW-1: Construction of Drainage Structure	y Unit Cost ₱ 71,274.43 /l.m.	Allocation	Physical Target CW-1: Construction of Drainage Structure	Unit Cost ₱ 9,000.00	

Based on Actual Survey/Validation_the project requires to lengthen in order to address problems/risk cause by flooding resulting to maximize the utilization of funds.

For a Drainage Structure the unit cost of ₱ 71,274.30/In.m is high based on the prevailing market price.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFABLE YABUT

Senior Undersecretary Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

(11/2

MARK A. VILLAR Secretary

2.1 NDJC/ACF/RCY

