



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 08, 2022

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated 17 February 2022 of **DPWH Region XIII Director POL M. DELOS SANTOS** endorsing the request of **District Engineer MARCELINO M. OPERARIO, Surigao del Norte 2nd, District Engineering Office**, for the approval of Modification of the hereunder project covered by FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300214100095000 Project ID : P00633706MN Convergence and Special Support Program - Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 Preventive Maintenance along Daang Maharlika (Surigao-Agusan Sect) - K1125 + 050 - K1680 + 546.25			 Convergence and Special Support Program - Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 Preventive Maintenance along Daang Maharlika (Surigao-Agusan Sect) - K1125 + 000.00 - K1126+954.10		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Preventive Maintenance of Road: Asphalt Overlay/ 3.91 lane km	₱14,808,184.14/ lane km	₱57,900,000.00	CW1 – Preventive Maintenance of Road: Asphalt Overlay/ 3.91 lane km	₱14,808,184.14/ lane km	₱57,900,000.00
EAO	-	₱ 2,100,000.00	EAO	-	₱ 2,100,000.00
Total		₱60,000,000.00	Total		₱60,000,000.00
Justification: <ul style="list-style-type: none">• Corrections in the station limits to cover the physical target. The ₱60.0M fund allocation is insufficient to cover the original station limit (since it has a total length of 555.49625 kms.• Revised beginning station limit from K1125 + 050 to K1125 + 000.00 per design requirements reflected on the approved Detailed Engineering Design (DED) Plans.• Revised end station limit from K1680 + 546.25 to K1126 + 954.10 commensurate to the project allocation per Approved Program of Works and Detailed Unit Price Analysis (DUPA).• The project includes surface courses (Items 302(2), 303(2)b,310(1)a3) and miscellaneous Structures (Item 612(1)).					

Based on our evaluation, the submitted request for project modification is in order, hence, it is respectfully recommended to the Secretary for his consideration and approval.

EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

ROGER G. MERCADO

Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2E01980