



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: 1A-054
Project ID: P00400901MN

July 14, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 06 March 2020 of **DPWH Region IX Director CAYAMOMBAO D. DIA** requesting for the approval of the Modification of the hereunder project covered by CY 2020 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310305100836000 Project ID : P00400901MN			OO1: Ensure Safe and Reliable National Road System - Bridge - Widening of Permanent Bridges		
OO1: Ensure Safe and Reliable National Road System - Bridge - Widening of Permanent Bridges			OO1: Ensure Safe and Reliable National Road System - Bridge - Widening of Permanent Bridges		
Dicayo Br. (B00425MN) along Dipolog-Sindangan-Liloy Rd (Phase II)			Dicayo Br. (B00425MN) along Dipolog-Sindangan-Liloy Rd (Phase II)		
Type of Work/ Physical Target CW1 – Widening of Bridge/ 1,486.714 sq.m.	Unit Cost	Allocation	Type of Work/ Physical Target CW1 – Widening of Bridge/ 1,486.714 sq.m.	Unit Cost	Estimated Cost
ROW Acquisition/ 2,059.920 sq.m.	P 12,580.52 / sq.m.	P 18,703,630.00	sq.m. P 25.94/km	P 12,997.57 / sq.m.	P 19,323,671.50
EAO	-	P 618,000.00	-	-	-
		P 678,370.00	EAO	-	P 676,328.50
Total		P 20,000,000.00	Total		P 20,000,000.00
Justification:					
• Increase in unit cost of CW1 and deletion of ROW. • Deletion of component ROW Acquisition, since it is a continuing project and was already funded in the previous year.					

Based on our evaluation, the submitted request for modification of the said project is in order hence, it is respectfully recommended to the Secretary for his consideration and approval.

That no ROW claim will be submitted. ^{provided} proceed for this project.

DIMAS S. SOGUILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 aap/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WINOG03166