



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number:	XIII-032
Project ID:	P00551466MN

May 3, 2021

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated April 20, 2021 of **DPWH Region XIII Director POL M. DELOS SANTOS**, endorsing the request of **District Engineer MARCELINO M. OPERARIO**, Surigao del Norte 2nd DEO, for the **modification** of the project under FY 2021 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117210457000 Project ID: P00551466MN					
Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program			Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program		
Construction of Road, Barangay Mapawa, Surigao City			Construction of Road, Barangay Mapawa, Surigao City		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road: 0.234 lane km	₱ 10,576,923.08/ lane km	₱ 2,475,000.00	CW1- Construction of Concrete Road: 0.2592 lane km	₱ 9,548,611.11/ lane km	₱ 2,475,000.00
EAO	-	₱ 25,000.00	EAO	₱ 19 M / km	₱ 25,000.00
Total:		₱ 2,500,000.00	Total:		₱ 2,500,000.00
Justification:					
<ul style="list-style-type: none">• Increase the physical target/ decrease in the unit cost due to the minor corrections on the road surface which results to the minimal volume requirement of embankment.• The revised physical target is based on approved Program of Works (POW) and Design Plans.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


EUGENIO R. PIHO, JR.
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

2.3 LDAM/LCA/AVS/AGC/ERP

Department of Public Works and Highways
Office of the Secretary

WIN1E02335