



R05.1-150-7-335-2)

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE V
Regional Government Center, Rawis, Legazpi City

July 23, 2019

MEMORANDUM

FOR : **SECRETARY MARK A. VILLAR**
This Department

THRU : **Senior Undersecretary RAFAEL C. YABUT**
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V, and CAR

MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and PPP

SUBJECT : **Modification Request for Project included under the FY 2019 GAA (RA 11260) within CATANDUANES LONE DISTRICT for Catanduanes District Engineering Office Implementation**

Forwarded is the Memorandum dated July 22, 2019 of OIC-District Engineer Gil Augustus A. Balmadrid, Catanduanes District Engineering Office, Virac, Catanduanes relative to the proposed modification under Local Program - Local Bridges - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, included in FY 2019 DPWH Infrastructure Program based on General Appropriations Act (GAA) RA 11260, for Catanduanes District Engineering Office Implementation, viz:

FROM (As per GAA)				TO (As Modified)					
UACS/ Project ID	Name/ Location of Project/ Thrust/ Type of Work	Physical Target/ Target Unit	Cost (P '000)	UACS/ Project ID	Name/ Location of Project/ Thrust/ Type of Work	Physical Target/ Target Unit	Cost (P '000)		
300118200187000 / P00355809LZ									
Local Program - Local Bridges - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects									
Project: Construction of Bana-bananon Bridge, Sogod Simamla, Virac, Catanduanes				Project: Construction of Bana-bananon Bridge, Sogod Simamla, Virac, Catanduanes					
Component:	Type of Work:	Target	Unit	Component Cost	Component:	Type of Work:	Target	Unit	Component Cost
CW1	Construction of Concrete Bridge	-	Square meters	19,600	CW1	Construction of Concrete Bridge	130.2	Square meters	19,600
EAO		-	-	400	EAO		-	-	400
TOTAL				20,000.00	TOTAL				20,000.00
REMARKS/JUSTIFICATION:									
To change target of Zero "0" square meters as posted in the MYPS to the actual target 130.20 square meter as per plan and program of work.									

Attached are accomplished Evaluation Form for Modification, Approved Programs of Work, Certificate of Availability of Funds, and other supporting documents in support to the request.

For favorable consideration.

VIRGILIO C. EDUARTE, CESO IV
Regional Director

R05.1 JCJ/EMV/BMF/MNL

Regional Government Center, Rawis, Legazpi City

[illegible]



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CATANDUANES
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE No. V
Virac, Catanduanes

July 22, 2019

MEMORANDUM

FOR : **Secretary MARK A. VILLAR**
Department of Public Works and Highways
Bonifacio Drive, Port Area, Manila

THRU : **VIRGILIO C. EDUARTE, CESO IV**
Regional Director
Department of Public Works and Highways
Regional Office V

SUBJECT : **MODIFICATION REQUEST**

Submitted herewith is the modification request for the project under GAA 2019, Construction of Bana-Bananon Bridge, Sogod Simamla, Virac, Catanduanes for your review and approval.

FROM			TO			JUSTIFICATION
NAME OF PROJECT	AMOUNT ('P000)	TARGET	NAME OF PROJECT	AMOUNT ('P000)	TARGET	
Construction of Bana-Bananon Bridge, Sogod Simamla, Virac, Catanduanes	19,600.00	0 Square meter	Construction of Bana-Bananon Bridge, Sogod Simamla, Virac, Catanduanes	19,600.00	130.20 square meter	To change target of Zero "0" square meter as posted in the MYPS to the actual target 130.20 square meter as per plan and program of work

For and in the absence of the OIC-District Engineer:


NOLAND CLARO B. GUERRERO
OIC – Assistant District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CATANDUANES
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE No. V
Virac, Catanduanes

July 22, 2019

MEMORANDUM

FOR : **Secretary MARK A. VILLAR**
Department of Public Works and Highways
Bonifacio Drive, Port Area, Manila

THRU : **VIRGILIO C. EDUARTE, CESO IV**
Regional Director
Department of Public Works and Highways
Regional Office V

SUBJECT : **MODIFICATION REQUEST**


Submitted herewith is the modification request for the project under GAA 2019, Construction of Bana-Bananon Bridge, Sogod Simamla, Virac, Catanduanes for your review and approval.

FROM			TO			JUSTIFICATION
NAME OF PROJECT	AMOUNT ('P000)	TARGET	NAME OF PROJECT	AMOUNT ('P000)	TARGET	
Construction of Bana-Bananon Bridge, Sogod Simamla, Virac, Catanduanes	19,600.00	0 Square meter	Construction of Bana-Bananon Bridge, Sogod Simamla, Virac, Catanduanes	19,600.00	130.20 square meter	To change target of Zero "0" square meter as posted in the MYPS to the actual target 130.20 square meter as per plan and program of work

For and in the absence of the OIC-District Engineer:


NOLAND CLARO B. GUERRERO
OIC – Assistant District Engineer

R05.18.1 SPSS/RTC/NTR/NCBG





Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CATANDUANES
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE No. V
Virac, Catanduanes

July 22, 2019

MEMORANDUM

FOR : **Secretary MARK A. VILLAR**
Department of Public Works and Highways
Bonifacio Drive, Port Area, Manila

THRU : **VIRGILIO C. EDUARTE, CESO IV**
Regional Director
Department of Public Works and Highways
Regional Office V

SUBJECT : **MODIFICATION REQUEST**

Submitted herewith is the modification request for the project under GAA 2019, Construction of Bana-Bananon Bridge, Sogod Simamla, Virac, Catanduanes for your review and approval.

FROM			TO			JUSTIFICATION
NAME OF PROJECT	AMOUNT ('P000)	TARGET	NAME OF PROJECT	AMOUNT ('P000)	TARGET	
Construction of Bana-Bananon Bridge, Sogod Simamla, Virac, Catanduanes	19,600.00	0 Square meter	Construction of Bana-Bananon Bridge, Sogod Simamla, Virac, Catanduanes	19,600.00	130.20 square meter	To change target of Zero "0" square meter as posted in the MYPS to the actual target 130.20 square meter as per plan and program of work

For and in the absence of the OIC-District Engineer:


NOLAND CLARO B. GUERRERO
OIC – Assistant District Engineer

R05.18.1 SPSS/RTC/NTR/NCBG

Form for Modification Request

A. GENERAL

1. REGION

V

2. DEO

Catanduanes

3. LEGISLATIVE DISTRICT

Lone District

B. ORIGINAL PROJECT

C. PROPOSED REVISED PROJECT

4. UACS (Unified Account Code Structure as defined in GAA)

300118200187000

5. Project Id

P00355809LZ

6. Project Category

Local Program

7. Sub-Program (P/A/P)

Local - National Roads and Bridges - Local Bridges - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects

8. Operating Unit

CATANDUANES DISTRICT ENGINEERING OFFICE

18. Operating Unit (Change subject to DBM approval)

CATANDUANES DISTRICT ENGINEERING OFFICE

9. Type of Work (Enter Details for all Components below)

Component ID

Type of Work

CW1

Construction of Concrete Bridge

Click here to enter text.

Choose an item.

Click here to enter text.

Choose an item.

Click here to enter text.

Choose an item.

19. Type of Work (Enter Details for all Components below)

Component ID

Type of Work

CW1

Construction of Concrete Bridge

Click here to enter text.

Choose an item.

Click here to enter text.

Choose an item.

Click here to enter text.

Choose an item.

10. PROJECT DESCRIPTION (as recorded in GAA)

CONSTRUCTION OF BRIDGE-CONSTRUCTION OF BANA-BANANON BRIDGE, SOGOD SIMAMLA, VIRAC, CATANDUANES

20. PROJECT DESCRIPTION (of the revised project)

CONSTRUCTION OF BRIDGE-CONSTRUCTION OF BANA-BANANON BRIDGE, SOGOD SIMAMLA, VIRAC, CATANDUANES

11. ALLOTMENT (P'000) (as recorded in GAA)

19,600.00

21. REVISED ESTIMATED COST

(P'000) (Equal to, or lower than GAA allotment)

19,60000

22. CAF (To be obtained from Financial Management office)

☒ YES

12. PHYSICAL TARGET (Enter Details for all Components below)

Component ID

Target

Target Unit

CW1

0

Square Meters (m2)

Click here to enter text.

Click here to enter text.

Choose an item.

Click here to enter text.

Click here to enter text.

Choose an item.

Click here to enter text.

Click here to enter text.

Choose an item.

23. PHYSICAL TARGET (Enter Details for all Components below)

Component ID

Target

Target Unit

CW1

130.20

Square Meters (m2)

Click here to enter text.

Click here to enter text.

Choose an item.

Click here to enter text.

Click here to enter text.

Choose an item.

Click here to enter text.

Click here to enter text.

Choose an item.

13. UNIT COST (Enter Details for all Components below)

Component ID

Component Cost (P'000)

Target Unit Cost (P'000/Target Unit)

CW1

19,600.00

0

EAO

400.00

Click here to enter text.

Click here to enter text.

Click here to enter text.

Click here to enter text.

Click here to enter text.

Click here to enter text.

24. UNIT COST (Enter Details for all Components below)

Component ID

Component Cost (P'000)

Target Unit Cost (P'000/Target Unit)

CW1

19,600.00

150.54

EAO

400.00

Click here to enter text.

Click here to enter text.

Click here to enter text.

Click here to enter text.

Click here to enter text.

Click here to enter text.

Form for Modification Request

14. PROJECT WORK LOCATION (Must be defined in strict accordance with DO 65 Series 2014)

Click here to enter text.

Start X 13.614052 End X 13.614052

Start Y 124.161238 End Y 124.161238

25. PROJECT WORK LOCATION (Must be defined in strict accordance with DO 65 Series 2014. Also complete "ANNEX A" for National Road projects under OO-1 and LP)

Click here to enter text.

Start X 13.614052 End X 13.614052

Start Y 124.161.238 End Y 124.161238

15. ROAD CLASSIFICATION (if applicable)

Choose an item.

26. ROAD CLASSIFICATION (if applicable)

Choose an item.

16. IMPLEMENTING OFFICE (Record the Implementing Office of the original project)

CATANDUANES DISTRICT ENGINEERING OFFICE

27. IMPLEMENTING OFFICE (Record the Implementing Office of the proposed revised project)

CATANDUANES DISTRICT ENGINEERING OFFICE

17. PROJECT IMPLEMENTATION PLAN (PIP)

28. PROJECT IMPLEMENTATION PLAN (PIP)

Planned Start Date

08/17/2019

Planned End Date

11/15/2019

Planned Start Date

08/17/2019

Planned End Date

11/15/2019

29. OVERLAP?

☒ NO ☐ YES

30. UNDER WARRANTY?

☒ NO ☐ YES

D. ATTACHMENTS & JUSTIFICATIONS

31. PROJECT IMPACT ANALYSIS ATTACHED? (For Flood Control Projects)

☐ NO ☐ YES ☒ N/A

32. TECHNICAL JUSTIFICATION (Explain in detail in Bullet point format; minimum of 2 points)

- To change target of zero "0" square meter as posted in the MYPs to the actual target of 130.20 square meter as per Plan and Program of Work.

33. PHOTOS SUBMITTED

☐ NO ☒ YES

34. A MAP OF THE PROPOSED PROJECT WORK LOCATION SUBMITTED

☐ NO ☒ YES

35. PREPARED BY:

Name: ROSANA T. CAMACHO

Position: ENGINEER II

Office: PLANNING SECTION

Date: 7/4/2019

36. REVIEWED BY DISTRICT OFFICE (If Required)

Name: NESTOR T. ROSAS

Position: OIC-Chief of Planning Section

Date: 7/4/2019

38. REVIEWED BY REGIONAL OFFICE

Name: MARILOU N. LACUNA

Position: Chief of Planning Division

Date: Click here to enter a date.

37. RECOMMENDED BY DISTRICT OFFICE (If Required)

Name: GIL AUGUSTUS A. BALMADRID

Position: OIC-District Engineer

Date: Click here to enter a date.

39. RECOMMENDED BY REGIONAL OFFICE

Name: VIRGILIO C. EDUARTE, CESO IV

Position: Regional Director

Date: Click here to enter a date.

Form for Modification Request

UACS (Unified Account Code Structure as defined in GAA)

30118200187000

Project Id

P00355809LZ

40. DPWH OFFICE OF THE UNDERSECRETARIES FOR OPERATIONS USE ONLY

Category of Modification

(choose one)

- ☐ Category A – Typographical Errors
- ☒ Category B – Change in Station Limits, due to increase or decrease in budget
- ☐ Category C – Change in Location
- ☐ Category D – Change in Operating Unit (requires DBM approval)
- ☐ Adjustment – Send to PS-PD to amend MYPs
- ☐ Modification does not comply with DBM Categories
- ☐ Augmentation

Primary Reason for Request (based on Category of Modification): (choose one)

Category A	Category B	Category C	Category D	Adjustment (Must be no change to target or GAA line item)
<input type="checkbox"/> Typographical error on Project Description <input type="checkbox"/> Project Description needs items removed due to typo error	<input type="checkbox"/> Overlapping Sections of Work <input type="checkbox"/> Change in station limits, due to increase or decrease in budget <input checked="" type="checkbox"/> Change in Physical Target	<input type="checkbox"/> No such Barangay <input type="checkbox"/> No such City/Municipality	<input type="checkbox"/> Change in (IO), requiring a change in the (OU)	<input type="checkbox"/> Typographical error on Project Component Description <input type="checkbox"/> Typographical error on other fields not included in, or not consistent with GAA <input type="checkbox"/> Move funds between Project Components <input type="checkbox"/> Add/delete Project Components Change of Itemized Project Component: <input type="checkbox"/> Various <input type="checkbox"/> Description <input type="checkbox"/> Location <input type="checkbox"/> Amount <input type="checkbox"/> Target

Reviewed by Office of the Undersecretary for Operations

Name: LORNA T. RICARDO

Signature

Position: DISTRICT ENGINEER

Date: 7/30/19

41. DPWH PLANNING SERVICE OFFICE USE ONLY

Category of Modification

(choose one)

- ☐ Category A – Typographical Errors
- ☐ Category B – Change in Station Limits, due to increase or decrease in budget
- ☐ Category C – Change in Location
- ☐ Category D – Change in Operating Unit (requires DBM approval)
- ☐ Adjustment – Send to PS-PD to amend MYPs
- ☐ Modification does not comply with DBM Categories
- ☐ Augmentation

Reviewed by Planning Service

Name: JANICA ANNA P. OJENAR-BELO

Signature

Position: Regional Coordinator

Date: 7/30/19

Name: MILAGROS C. MANAYSAY

Signature:

Position: Chief of Programming Division

Date: 7/30/19