



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

July 15, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated March 06, 2020 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, requesting for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101104219000 Project ID: P00420377MN					
OO2: Protect Lives and Properties Against Major Floods – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			OO2: Protect Lives and Properties Against Major Floods – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		
Construction of Flood Control Structure at Ponot Diut River (downstream) both sides, 0+000 to 0+455.79 (Left side) 0+000 to 0+105.21 (Right side), Jose Dalman, Zamboanga del Norte			Construction of Flood Control Structure at Ponot Diut River (downstream) both sides, 0+000 to 0+455.79 (Left side) 0+000 to 0+070.21 (Right side), Jose Dalman, Zamboanga del Norte		
Type of Work/ Physical Target	Unit Cost	Allocation	-Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Flood Mitigation Structure: 526.000 lineal meters (lm)	₱192,633.08 /lm	₱ 101,325,000	CW1 – Construction of Flood Mitigation Structure: 526.000 lineal meters (lm)	₱192,312.85 /lm	₱101,156,558.91
EAO	-	₱ 3,675,000	EAO	-	₱3,540,479.56
			Excess	-	₱302,961.53
Total:		₱ 105,000,000	Total:		₱ 105,000,000
Justification:					
• The right side station limit was adjusted to reflect the correct stationing based on the result of actual survey, nonetheless, the road length/physical target remains the same. The derived unit cost is based on approved POW (Program of Works) and DUPA (Detailed Unit Price Analysis).					

Justification:

- The right side station limit was adjusted to reflect the correct stationing based on the result of actual survey, nonetheless, the road length/physical target remains the same. The derived unit cost is based on approved POW (Program of Works) and DUPA (Detailed Unit Price Analysis).

Based on our evaluation, the submitted request for modification of the said project is in order; hence approval hereof is recommended.

DIMAS S. SOGILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/ DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 Ldam/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WINOG03179