



FOR : **ROGER G. MERCADO**
Acting Secretary
This Department


As per GAA/Original		As Modified	
Project Description			
UACS No. 320101107356000 Project ID: P00621157LZ	UACS No. 320101107356000 Project ID: P00621157LZ	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods	
ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems	
Construction of Siffu River Flood Control Project (San Luis Section), Roxas, Isabela		Construction of Siffu River Flood Control Project (San Luis Section), Roxas, Isabela	
Physical Target	Unit Cost ('000)	Allocation	Physical Target
CW1- Construction of Flood Mitigation Structure 878 L.M	₱ 109,909 / L.M	₱ 96.500M	CW1- Construction of Flood Mitigation Structure 800 L.M
EAO	-	₱3.50M	EAO
Total: ₱ 100.00 M		Total: ₱ 100.00 M	
Justification:			
- Change in physical target is due to increase in unit cost attributed by the increase in the actual price of construction materials prevailing in the market. - The derived unit cost is based on the approved POW/ABC, DUPA and Plan that is in accordance to the existing and prevailing department orders and Construction Materials Price Data for 2nd Quarter of 2022.			

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

Undersecretary for Regional Operations in Luzon
(except NCR and Region IV-B)

[Signature]

Department of Public Works and Highways
Office of the Secretary

2.1 MBB/ACL/RRB
WIN2F06381

55



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

May 18, 2022

MEMORANDUM

TO : **Regional Director LORETA M. MALALUAN**
DPWH Region II
Carig Sur, Tuguegarao City

SUBJECT : **Approved Requests for Modification of Projects Based on FY 2022 DPWH Annual Infrastructure Program funded under the General Appropriations Act (R. A. 11639)**

Forwarded are the requests for modification of three (3) projects in Region II approved by Acting Secretary **ROGER G. MERCADO**, to wit:

Implementing Office	Project ID	Fund Allocation (Php)
Isabela 2 nd DEO	P00621157LZ	100,000,000.00
	P00621158LZ	100,000,000.00
Batanes DEO	P00604099LZ	10,130,000.00

For information and appropriate action.

ROBERTO R. BERNARDO

Undersecretary for Regional Operations in Luzon
(except NCR and Region IV-B)

2.1 ACL/RRB