



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number:	XIII-02G
Project ID:	P00551467MN

May 3, 2021

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated April 20, 2021 of **DPWH Region XIII Director POL M. DELOS SANTOS**, endorsing the request of **District Engineer MARCELINO M. OPERARIO**, Surigao del Norte 2nd DEO, for the **modification** of the project under FY 2021 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117210458000 Project ID: P00551467MN					
Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program			Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program		
Construction/Rehabilitation (Completion) of Local Road, Barangay Poblacion, Bacuag, Surigao Del Norte			Construction/Rehabilitation (Completion) of Local Road, Barangay Poblacion, Bacuag, Surigao Del Norte		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road: 0.187 lane km	₱ 10,588,235.29/ lane km	₱ 1,980,000.00	CW1- Construction of Concrete Road: 0.277 lane km	₱ 7,148,014.44/ lane km	₱ 1,980,000.00
EAO	-	₱ 20,000.00	EAO	₱ 14.2 M/u	₱ 20,000.00
Total:		₱ 2,000,000.00	Total:		₱ 2,000,000.00
Justification:					
<ul style="list-style-type: none"><li>Increase the physical target/ decrease in unit cost due to the minor corrections on the road surface which results to minimal volume requirement of embankment.</li><li>The revised physical target is based on approved Program of Works (POW) and Design Plans.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**EUGENIO R. RIPO, JR.**  
Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.3 LDAM/LCA/AVS/AGC/ERP