



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated February 22, 2022 of **DPWH Region II Director LORETA M. MALALUAN, CESO IV**, endorsing the request for Project Modification of **District Engineer Adonis A. Asis**, Isabela 3rd District Engineering Office requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original		As Modified
Project Description		
UACS No. 3002191006000000 Project ID: P00631126LZ	UACS No. 3002191006000000 Project ID: P00631126LZ	
Convergence and Special Support Program	Convergence and Special Support Program	
Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Public Infrastructure/Facilities	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Public Infrastructure/Facilities	
Construction of Flood Control Structure along the Bank of Cagayan River, Marasat Pequeño, San Mateo, Isabela	Construction of Flood Control Structure along the Bank of Magat River, Marasat Pequeño, San Mateo, Isabela	
Physical Target	Allocation P ('000)	Unit Cost P ('000)
CW1- Construction of Flood Mitigation Structure 545.000 Linear Meter	₱ 42,140.000	₱ 77,321.100 /Ln. m.
EAO	₱ 860.000	₱ 860.000
Total: ₱ 43,000.000		Total: ₱ 43,000.000
Justification:		
• Project site is located at San Mateo, Isabela were "Magat River" not "Cagayan River" is the only river passing through the said Municipality. Attached is the certification dated February 18, 2022, of Engr. Edgar T. Taqueban, Municipal Engineer, San Mateo, Isabela, by authority of Mayor Gregorio A. Pua, said municipality that Cagayan River does not exist/traverse in the said municipality.		

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Regional Operations
In Luzon (except NCR and Region IV-B)

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary

2.1 ACL/MBB/RRB



WIN2F06286

Reference Number: **II-050**
Project ID: **P00631126LZ**



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

MEMORANDUM

TO : **Regional Director LORETA M. MALALUAN**
DPWH Region II
Carig Sur, Tuguegarao City

SUBJECT : **Approved Requests for Modification of Projects Based on FY 2022 DPWH Annual Infrastructure Program funded under the General Appropriations Act (R. A. 11639)**

Forwarded are the requests for modification of two (2) projects in Region II approved by Acting Secretary **ROGER G. MERCADO**, to wit:

Implementing Office	Project ID	Fund Allocation (Php)
Isabela 3 rd DEO	P00631126LZ	43,000,000.00
	P00631128LZ	43,000,000.00

For information and appropriate action.


ROBERTO R. BERNARDO

Undersecretary for Regional Operations in Luzon
(except NCR and Region IV-B)

2.1 ACL/RRB