



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference
Number:

II-051

Project ID: P00631128LZ

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated February 22, 2022 of **DPWH Region II Director LORETA M. MALALUAN, CESO IV**, endorsing the request for Project Modification of **District Engineer Adonis A. Asis**, Isabela 3rd District Engineering Office requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original		Project Description		As Modified	
UACS No. 300219100602000 Project ID: P00631128LZ		UACS No. 300219100602000 Project ID: P00631128LZ			
Convergence and Special Support Program		Convergence and Special Support Program			
Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Public Infrastructure/Facilities		Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Public Infrastructure/Facilities			
Construction of Flood Control Structure along the bank of Cagayan River, Sta. Cruz, Alicia, Isabela		Construction of Flood Control Structure along the bank of Ganano River, Sta.Cruz, Alicia, Isabela			
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost P ('000)	Estimated Cost P ('000)
CW1- Construction of Flood Mitigation Structure 175.400 Linear Meter	₱ 240,250.860/ Ln. m.	₱ 42,140.000	CW1- Construction of Flood Mitigation Structure 175.400 Linear Meter	₱ 240,250.860 /Ln. m.	₱ 42,140.000
EAO	-	₱ 860.000	EAO	-	₱ 860.000
Total:		₱ 43,000.000	Total:		₱ 43,000.000

Justification:

- Project site is located at Alicia, Isabela were "Ganano River" not "Cagayan River" is the only river passing through the said Municipality. "Please see attached River Map". Also, attached is the certification dated February 18, 2022, of Engr. Leonardo E. Rabago, Municipal Engineer, Alicia, Isabela, by authority of Mayor Joel Amos P. Alejandro, said municipality, that Cagayan River does not exist/traverse in the said municipality.

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Regional Operations
In Luzon (except NCR and Region IV-B)

APPROVED/DISAPPROVED:

[Signature]

ROGER G. MERCADO
Acting Secretary

2.1 ACL/MBB/RRB

Department of Public Works and Highways
Office of the Secretary



WIN2F06263



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

MEMORANDUM

TO : **Regional Director LORETA M. MALALUAN**
DPWH Region II
Carig Sur, Tuguegarao City

SUBJECT : **Approved Requests for Modification of Projects Based on FY 2022
DPWH Annual Infrastructure Program funded under the General
Appropriations Act (R. A. 11639)**

Forwarded are the requests for modification of two (2) projects in Region II approved by Acting Secretary **ROGER G. MERCADO**, to wit:

Implementing Office	Project ID	Fund Allocation (Php)
Isabela 3 rd DEO	P00631126LZ	43,000,000.00
	P00631128LZ	43,000,000.00

For information and appropriate action.


ROBERTO R. BERNARDO
Undersecretary for Regional Operations in Luzon
(except NCR and Region IV-B)

2.1 ACL/RRB