

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

07 MAY 2018


MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department


Respectfully submitted is the Memorandum of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX favorably endorsing the request for the Project Modification of Zamboanga City District Engineering Office under the FY 2018 GAA in the prescribed form (2018, version 6), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No.: 300109200210000 Project ID: P00250073MN					
Local Program:			Local Program:		
Local – Flood Control and Drainage – Drainage/Protection Works – Local Infrastructure Program			Local – Flood Control and Drainage – Drainage/Protection Works – Local Infrastructure Program		
Construction of Drainage System, Tetuan, Zamboanga City			Construction of Drainage System, Tetuan, Zamboanga City		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1: Construction of Drainage System 27.78 l.m.	₱ 106,991.43 /l.m.	₱ 2,970,000.00	CW-1: Construction of Drainage System 310.00 l.m.	₱ 9,580.65 /l.m.	₱ 2,970,000.00
EAO	-	₱ 30,000.00	EAO	-	₱ 30,000.00
TOTAL		₱ 3,000,000.00	TOTAL		₱ 3,000,000.00
Justification: The physical target increased from 27.78 l.m. to 310.00 l.m. due to the following: <ul style="list-style-type: none">Based on Actual Survey/Validation the project requires to lengthen in order to address problems/risk cause by flooding resulting to maximize the utilization of funds.For a Drainage Structure the unit cost of ₱106,991.43/l.m is high based on the prevailing market price.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

2.1 NDJC/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02883