



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

10 APR 2018


MEMORANDUM

FOR : Secretary MARK A. VILLAR
This Department

This refers to the Memorandum dated 26 February 2018 of **DPWH NCR Regional Director MELVIN B. NAVARRO**, endorsing the request for approval of **Modification** of District Engineer CASIANO P. DE GUZMAN, Metro Manila 3rd District Engineering Office of the project under FY 2018 General Appropriation Act (GAA), to wit;


As per GAA/Original			As Modified		
Project Description					
UACS No. 300107200005000 Project ID: P00257647LZ					
Local Infrastructure Program			Local Infrastructure Program		
Flood Control and Drainage -- Flood Control Structures and Facilities			Flood Control and Drainage -- Flood Control Structures and Facilities		
Construction of a Flood Control Wall along the <u>left</u> bank of ShelterVille Creek, Barangay 171, Caloocan City, Metro Manila			Construction of a Flood Control Wall along the bank of ShelterVille Creek, Barangay 171, Caloocan City, Metro Manila		
Physical Target	Unit Cost(P'000)	Allocation	Physical Target	Unit Cost(P'000)	Estimated Cost
CW1- Construction of Flood Mitigation Structure 1,444 l.m.	₱ 68.56/ l.m.	₱ 99.00 M	CW1- Construction of Flood Mitigation Structure 1,444 l.m.	₱ 68.56/ l.m.	₱ 99.00 M
EAO	-	₱ 1.00 M	EAO	-	₱ 1.00 M
Total:		₱ 100.00 M	Total:		₱ 100.00 M
Justifications:					
1.) <u>Deletion of the word "left"</u> in the original project name since it is necessary to construct flood control wall both banks of ShelterVille Creek to prevent overflowing of water along the creek.					
2.) Deletion of the word "left" in the title will not entail any changes in physical target and cost component.					

Based on our evaluation, the submitted request for modification of the said project is found in order.
Hence, the said request is hereby recommended for the Secretary's consideration and approval


ROBERTO R. BERNARDO
Undersecretary for Operation
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary


ROBERTO R. BERNARDO
Undersecretary
OFFICER - IN-CHARGE

Department of Public Works and Highways
Office of the Secretary



WIN8F05302