



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

10 MAY 2018

MEMORANDUM

FOR : Secretary MARK A. VILLAR
This Department

This refers to the Memorandum dated 23 April 2018 of **DPWH NCR Regional Director MELVIN B. NAVARRO**, endorsing the request for approval of **Modification** of District Engineer Medel F. Chua, North Manila District Engineering Office of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No.300116200393000 Project ID: P00240688LZ					
Local Program			Local Program		
Local Roads and Bridges – Local Roads - Construction / Repair / Rehabilitation / Improvements of Various Infrastructure including Local Projects			Local Roads and Bridges – Local Roads - Construction / Repair / Rehabilitation / Improvements of Various Infrastructure including Local Projects		
Rehabilitation of Road with Drainage Improvement at Zone 64, Manila City			Rehabilitation of Road with Drainage Improvement at Zone 64, Manila City		
Physical Target	Unit Cost(P'000)	Allocation	Physical Target	Unit Cost(P'000)	Allocation
CW1 - Rehabilitation of Paved Road L = 4.00 lane km	P4,900,000/lane km.	P19,600,000.00	CW1 - Rehabilitation of Paved Road L = 1.414 lane km	P13,861,386.14/lane km.	P19,600,000.00
EAO	-	P 400,000.00	EAO	-	P 400,000.00
Total :		P 20,000,000.00	Total :		P 20,000,000.00
Justifications:					
<ul style="list-style-type: none">Modification of physical target is requested since in the actual survey the total length of the roads within Zone 64 is only 0.707 km., two lanes road, hence the <u>physical target decrease from 4.00 lane km to 1.414 lane km.</u>The project Zone 64 is composed of various roads with different width and scope of works thus the physical target was not met.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO

Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

DIMAS S. SOGUILON
Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN8F05490