



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 28, 2023

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII
This Department

This refers to the memorandum dated March 1, 2023 of **DPWH Region XIII Director POL M. DELOS SANTOS** endorsing the request of **District Engineer EMEDIO C. ONTAL, Agusan del Sur 1st District Engineering Office**, for the approval of Modification of the hereunder project covered by CY 2023 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310108101685000 Project ID: P00706553MN OO1: Ensure Safe and Reliable National Road System – Asset Preservation – Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Secondary Roads NJR Bah-Bah-Talacogon Rd – K1303+244.20 – K1303+306.60			OO1: Ensure Safe and Reliable National Road System – Asset Preservation – Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Secondary Roads NJR Bah-Bah-Talacogon Rd – K1303+244.20 – K1303+370.00		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Road Slope Protection Structure/ 2,666.67 Square meters	₱ 14,699.98/ Square meters	₱ 39,200,000.00	CW1- Construction of Road Slope Protection Structure/ 4,025.60 Square meters	₱ 9,737.68/ Square meters	₱ 39,200,000.00
EAO	–	₱ 800,000.00	EAO	–	₱ 800,000.00
Total:		₱ 40,000,000.00	Total:		₱ 40,000,000.00
Justification: - The decrease in unit cost/increase the physical target is based on validated/approved Detailed Unit Price Analysis (DUPA) and Program of Works (POW). - The increase in the physical target to maximize the utilization of allotted budget. - Change in the station limits in order to synchronize with the increase in physical target. - Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds (CAF), BP202, Geotagged photos, and Location Map.					


Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



ADOR G. CANLAS

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and Public-Private Partnership Services

APPROVED/~~DISAPPROVED~~:



EUGENIO R. PIHO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII