

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS OFFICE OF THE SECRETARY MANILA

1 0 APR 2018

MEMORANDUM

FOR : Secretary MARK A. VILLAR This Department

This refers to the Memorandum dated 26 February 2018 of **DPWH NCR Regional Director MELVIN B. NAVARRO**, endorsing the request for approval of **Modification** of District Engineer CASIANO P. DE GUZMAN, Metro Manila 3rd District Engineering Office of the project under FY 2018 General Appropriation Act (GAA), to wit;

In family of second	As per GAA/Original			As Modified		
		Project De	scription			
UACS No. 300104 Project ID: P002	200139000 252116LZ					
Local Infrastructure Program – Building and Other Structures			Local Infrastructure Program – Building ar Other Structures			
Building and Ot Purpose/Facilities	her Structure	s – Multi-	Building and O Purpose/Facilities	ther Structure	s – Mult	
Construction of Multi ES, Brgy. Karuhata			Construction of Mul Blas ES, <i>Brgy. Pas</i>			
Physical Target	Unit Cost(P'000)	Allocation	Physical Target	Unit Cost(P'000)	Estimated Cost	
CW1- Construction of Multi-Purpose Building	₽ 4,950/ Building	₽ 4.950 11	CW1- Construction of Multi-Purpose Building 1 Building	₽ 4,950/ Building	₽ 4.950 M	
1 Building		₽ 0.050 M	EAO	NR.	₽ 0.050 M	
1 Building EAO	-					
	Sector Sector Sector	₽ 0.050 M	EAO		₽ 0.05	

Construction of Multipurpose Building, Paso de Blas ES, Brgy. Paso De Blas, Valenzuela City

Page 2 of 2

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval

ROBERTO'R. BERNARDO

Undersecretary for Operation in Visayas, NCR and Region IV-B



MARK A. VILLAR Secretary ROBERTO R. BERNARDO Undersecretary OFFICER - IN - CHARGE

