

May 17, 2021

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the Memorandum dated 04 May 2021 of **DPWH Region XIII Regional Director POL M. DELOS SANTOS, CESO IV**, endorsing the request of **District Engineer RUEL B. BANTUGAN**, Dinagat Islands District Engineering Office, for the **modification** of the project under FY 2021 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116204617000 Project ID: P00550967MN					
Local Program – Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local Program – Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Concreting of Barangay Road, Brgy. Nazareth, Basilisa, Dinagat Islands			Concreting of Barangay Road, Brgy. Nazareth, Basilisa, Dinagat Islands		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road: 0.40 lane km	₱ 12,250,000.00 /lane km	₱ 4,900,000.00	CW1- Construction of Concrete Road: 0.716 lane km	₱ 6,843,575.42 /lane km ₱ 13.6 m/m.	₱ 4,900,000.00
EAO	-	₱ 100,000.00	EAO	-	₱ 100,000.00
Total:		₱ 5,000,000.00	Total:		₱ 5,000,000.00
Justification:					
<ul style="list-style-type: none">Physical target increases from 0.40 lane km to 0.716 lane km due to the decreased volume of excavation and slope protection structure.The design of road follows the existing grade. This gravel road is already widened and filled with all-weathered surface materials.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1E02580