



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 26, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 06 March 2020 of **DPWH Region IX Director CAYAMOMBAO D. DIA** requesting for the approval of the Modification of the hereunder project covered by CY 2020 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101104215000 Project ID : P00420373MN			OO2: Protect Lives and Properties - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		
Construction of flood control project at Dipolo River-Bridge Approach, Brgy Upper Timonan, Dumingag, Zamboanga del Sur			Construction of flood control project at Dipolo River-Bridge Approach, Brgy Upper Timonan, Dumingag, Zamboanga del Sur.		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Flood Mitigation Structure/ 600.0 lm	₱168.875 T/ lm	₱ 101.3250 M	CW1 – Construction of Flood Mitigation Structure / 560.0 lm	₱ 178.3744784 M/ lm	₱ 99.88970793 M
			ROW Acquisition/ 5,380.507633 sq.m.	₱ .300 T/ sq.m.	₱ 1.61415229 M
EAO	-	₱ 3.6750 M	EAO	-	₱ 3.49613978 M
Total		₱ 105.0 M	Total		₱ 105.0 M
Justification:					
• Decrease in physical target. • The other necessary features of the project such as Bridge Construction and Earthworks constituted 46.03% and 1.66% respectively, with a total of 47.69% of the project cost. It resulted to a higher unit cost of the project, thus, the physical target decreased from 600.00 lineal meter to 560.00 lineal meter. • Inclusion of Right of Way Acquisition based on the result of the conducted parcellary survey to compensate affected property owners. The ROW acquisition unit cost is based on the prevailing market evaluation/assessment.					

Based on our evaluation, the submitted request for modification of the said project is in order hence, it is respectfully recommended to the Secretary for his consideration and approval.

DIMAS S. SOGULON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 aap/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WIN0G02888