



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 29, 2020

MEMORANDUM

FOR : Secretary MARK A. VILLAR
This Department

**SUBJECT : Request for Modification of CY 2020 Infrastructure Program
based on General Appropriations Act (GAA)**

Respectfully forwarded is the 20 March 2020 Memorandum of Regional Director CAYAMOMBAO D. DIA, DPWH Region IX, submitting the request for modification of the project funded under FY 2020 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117207260000 P00443956MN					
Local Program – Local - National Roads and Bridges – Local Roads – Local Infrastructure Program Concreting of Road along Pagasinan – Luuk Tulay, Pata, Sulu			Local Program – Local - National Roads and Bridges – Local Roads – Local Infrastructure Program Concreting of Road along Pagasinan – Luuk Tulay, Pata, Sulu		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Allocation
CW-1- Construction of Concrete Road 0.00 lane km	₱ 14,850,000.00 /lane km	₱ 14,850,000.00	CW-1- Construction of Concrete Road 0.92 lane km	₱ 15,725,267.15 /lane km ₱31.4 M/km	₱ 14,467,245.77
EAO		₱ 150,000.00	EAO		₱ 144,672.46
Total:		₱ 15,000,000.00	Total:		₱ 15,000,000.00
Justification:					
<ul style="list-style-type: none">Provision of station limit and physical target to determine the exact location and actual length based on the approved Program of Works and DUPA.The road design includes drainage to address surface runoff and Slope protection to prevent the road embankment from scouring/erosion and miscellaneous structures such as reflectorized thermoplastic pavement markings (white and yellow) for center line, edge line and pedestrian line. Inclusion of these items is necessary to provide a safe and comfortable road to the riding public.					

Q

Based on our evaluation, the submitted request for project modification is in order, hence approval hereof is recommended.



EMIL K. SADAIN, CESO I

Undersecretary for UPMO Operations
and Technical Services

~~APPROVED~~/DISAPPROVED:



MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN0B00936